
Prime Contract Potential Change Order #068:  RFI # 65 - Lobby Reception
HM Frame & Door

TO: DeKalb County Rehabilitation & Nursing
Center
2550 N. Annie Glidden Road
DeKalb Illinois, 60115

FROM: Ringland-Johnson, Inc.
1725 Huntwood Drive
Cherry Valley Illinois, 61016-9560

PCO NUMBER/REVISION: 068 / 0 CONTRACT: 1 - DeKalb County Nursing Home Addition &
Renovation Prime Contract  

REQUEST RECEIVED FROM: John(home) Heimbach  (Larson & Darby
Group)

CREATED BY: Chrissy Vasquez  (Ringland-Johnson, Inc.)

STATUS: Pending - In Review  CREATED DATE: 4/23 /2020 

REFERENCE: Contingency  PRIME CONTRACT
CHANGE ORDER:

None  

FIELD CHANGE: No   

LOCATION:  ACCOUNTING
METHOD:

Amount Based  

SCHEDULE IMPACT: 0 days  PAID IN FULL: No  

  TOTAL AMOUNT: $1,311.00

 
POTENTIAL CHANGE ORDER TITLE: RFI # 65 - Lobby Reception HM Frame & Door
 
CHANGE REASON: Design Development
 
POTENTIAL CHANGE ORDER DESCRIPTION: (The Contract Is Changed As Follows)
CE #076 - RFI # 65 - Lobby Reception HM Frame & Door
The lobby reception door on the current drawings indicates a wall to be built where there is a sidelite of a door to not be removed. In order to create the
new configuration in the reception/office area, the current door frame with sidelite needs to be removed and a new door frame provided.
 
ATTACHMENTS:
MTN Proposal.pdf   
 
# Cost Code Description Type Amount

1 06-203 - Carpentry - INT RFI # 65 - Lobby Reception HM Frame & Door Subcontract $ 1,311.00

  Subtotal: $1,311.00

  Grand Total: $1,311.00

 
 

John Heimbach (Larson & Darby Group)  DeKalb County Rehabilitation & Nursing
Center

 Ringland-Johnson, Inc.

4949 Harrison Ave., Suite 100  2550 N. Annie Glidden Road  1725 Huntwood Drive
Rockford Illinois 61125  DeKalb Illinois 60115  Cherry Valley Illinois 61016-9560
     
     
     

SIGNATURE DATE  SIGNATURE DATE  SIGNATURE DATE
 
Ringland-Johnson, Inc. page 1 of 1 Printed On: 4/23/ 2020  01 :58 PM  

     

 

PCO #068

Ringland-Johnson, Inc.
1725 Huntwood Drive
Cherry Valley, Illinois 61016-9560
Ph: (815) 332-8600
Fax: (815) 332-8411

Project: DeKalb Cnty Nursing Home Add & Reno - 217-139
2600 North Annie Glidden Road

DeKalb, Illinois 60115
Ph: 815.703.9365

 

4/23/20204/30/2020

https://storage.procore.com/v4/d/us-east-1/pro-core.com/prostore/20200423185648_production_2325744955.pdf?sig=1c9ae6a9d7e9e6e5a9502e1a69a845de489c2a6ce0feb139b58673b7dc9796f0


 

 

April, 20 2020 

 

Megan Simon 

Project Manager      

Ringland Johnson Construction 

 

RE: New Frame add Lobby Reception 

  

Dear Megan: 

 

We propose to provide all labor, materials, tools, and equipment necessary to add a new door 

frame in the lobby reception area in the amount of: One Thousand Three Hundred Eleven  

Dollars, $1,311.  

Summary is as follows:  

Provide labor and material for   $1,164 

Subtotal:  $1,164 

OH and Profit.   $147 

Total:  $1,311 

 

Should you have any questions or comments, please contact me at 815.299.8060 

 

Sincerely,      

MTN Veteran Contracting, Inc.  

    

Tom Stone 

President 

SDVOSB 

 



Prime Contract Potential Change Order #070:  CE #078 - Recirculation - Hot
Water

TO: DeKalb County Rehabilitation & Nursing
Center
2550 N. Annie Glidden Road
DeKalb Illinois, 60115

FROM: Ringland-Johnson, Inc.
1725 Huntwood Drive
Cherry Valley Illinois, 61016-9560

PCO NUMBER/REVISION: 070 / 0 CONTRACT: 1 - DeKalb County Nursing Home Addition &
Renovation Prime Contract  

REQUEST RECEIVED FROM: John Heimbach  (Larson & Darby Group) CREATED BY: Chrissy Vasquez  (Ringland-Johnson, Inc.)
STATUS: Pending - In Review  CREATED DATE: 4/24 /2020 

REFERENCE: Owner Change Order  PRIME CONTRACT
CHANGE ORDER:

None  

FIELD CHANGE: No   

LOCATION:  ACCOUNTING
METHOD:

Amount Based  

SCHEDULE IMPACT: 0 days  PAID IN FULL: No  

  TOTAL AMOUNT: $9,827.37

 
POTENTIAL CHANGE ORDER TITLE: CE #078 - Recirculation - Hot Water
 
CHANGE REASON: Design Development
 
POTENTIAL CHANGE ORDER DESCRIPTION: (The Contract Is Changed As Follows)
CE #078 - Recirculation - Hot Water
Per owner request, additional installation of hot water recirculating lines for hand sinks in Serving 251K, 219K, and 496K.
 
ATTACHMENTS:
RFI #70 Hot Water Recirc - Answered.pdf    MOST Pricing.pdf   
 
# Cost Code Description Type Amount

1 15-403 - Plumbing - INT Recirculation - Hot Water Subcontract $ 9,300.00

2 99-005 - G.C. and Fee Insurance Overhead $ 69.75

3 01-013 - Bond INT Bond Material $ 79.64

4 99-005 - G.C. and Fee GC & Fee Overhead $ 377.98

  Subtotal: $9,827.37

  Grand Total: $9,827.37

 
 

John Heimbach (Larson & Darby Group)  DeKalb County Rehabilitation & Nursing
Center

 Ringland-Johnson, Inc.

4949 Harrison Ave., Suite 100  2550 N. Annie Glidden Road  1725 Huntwood Drive
Rockford Illinois 61125  DeKalb Illinois 60115  Cherry Valley Illinois 61016-9560
     
     
     

SIGNATURE DATE  SIGNATURE DATE  SIGNATURE DATE
 
Ringland-Johnson, Inc. page 1 of 1 Printed On: 4/24/ 2020  09 :00 AM  

     

 

PCO #070

Ringland-Johnson, Inc.
1725 Huntwood Drive
Cherry Valley, Illinois 61016-9560
Ph: (815) 332-8600
Fax: (815) 332-8411

Project: DeKalb Cnty Nursing Home Add & Reno - 217-139
2600 North Annie Glidden Road

DeKalb, Illinois 60115
Ph: 815.703.9365

 

4/24/20204/30/2020

https://storage.procore.com/v4/d/us-east-1/pro-core.com/prostore/20200424134118_production_2326572917.pdf?sig=25b89b48ff3a9258fb138944345b6acf6056eecc04cc78e6d89e003ab89e7aed
https://storage.procore.com/v4/d/us-east-1/pro-core.com/prostore/20200424134116_production_2326572859.pdf?sig=a402bb56d7de3d56edce316067af116c861e275682b7ac6efef6764aa317fa86


1

Chrissy Vasquez

From: Joe Stithem <Joe@mostplumbing.com>

Sent: Thursday, April 23, 2020 12:18 PM

To: Megan Simon

Cc: Shawn Tsusaki; Chrissy Vasquez

Subject: [External Sender] RE: RFI: #49: Serving Kitchens

$9,300 for (3) of them that does not include the following  

Cutting, removing or replacing of any walls or ceilings 

 

From: Megan Simon <MSimon@ringland.com>  

Sent: Thursday, April 23, 2020 11:11 AM 

To: Joe Stithem <Joe@mostplumbing.com> 

Cc: Shawn Tsusaki <stsusaki@ringland.com>; Chrissy Vasquez <cvasquez@ringland.com> 

Subject: RE: RFI: #49: Serving Kitchens 

 

Joe – Just confirming I know you submitted the pricing for the recirc in February but the owner has only requested it for 

3 of the 4 serving kitchens (not for 752). Please adjust pricing accordingly if it was included prior. 

  

Megan Simon  
Ringland-Johnson, Inc. 
Assistant Vice President for Project Management 

1725 Huntwood Drive | Cherry Valley, IL  61016 

Cell: 779-770-7965 | Email: msimon@ringland.com 

  

From: Joe Stithem <Joe@mostplumbing.com>  

Sent: Tuesday, April 14, 2020 9:17 AM 

To: Chrissy Vasquez <cvasquez@ringland.com> 

Cc: Megan Simon <MSimon@ringland.com>; Shawn Tsusaki <stsusaki@ringland.com> 

Subject: [External Sender] FW: RFI: #49: Serving Kitchens 

Importance: High 

  

Please see below for my pricing for the hot water recirc lines from February 13 

Thanks 

Joe Stithem 

MOST Plumbing 

  

From: Chrissy Vasquez <cvasquez@ringland.com>  

Sent: Tuesday, February 18, 2020 1:58 PM 

To: Joe Stithem <Joe@mostplumbing.com> 

Cc: Megan Simon <MSimon@ringland.com>; Shawn Tsusaki <stsusaki@ringland.com> 

Subject: RE: RFI: #49: Serving Kitchens 

Importance: High 

  

Joe 

  

Can you please revise this pricing for the 3 sinks in the existing building?  For the Hot Water Recirculation 
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j<Eh3 �
�����
���k��l
F<=Am?@Anod.pAH.Aq4̀A1rO
����
�����		�
��
�
����
�������
�����	��
 �!� 

eD̂Dfe3 st��
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As discussed at the PBC Meeting on  April 7, 2020, please provide pricing to provide a
hot water recirculating line for the hand sinks in Serving 251K, 219K and 496K.

John Heimbach April 14, 2020



























































Prime Contract Potential Change Order #067:  CE #095 - Kitchen Door
219K.1

TO: DeKalb County Rehabilitation & Nursing
Center
2550 N. Annie Glidden Road
DeKalb Illinois, 60115

FROM: Ringland-Johnson, Inc.
1725 Huntwood Drive
Cherry Valley Illinois, 61016-9560

PCO NUMBER/REVISION: 067 / 0 CONTRACT: 1 - DeKalb County Nursing Home Addition &
Renovation Prime Contract  

REQUEST RECEIVED FROM: Megan Simon  (Ringland-Johnson, Inc.) CREATED BY: Chrissy Vasquez  (Ringland-Johnson, Inc.)
STATUS: Pending - In Review  CREATED DATE: 4/23 /2020 

REFERENCE: Contingency  PRIME CONTRACT
CHANGE ORDER:

None  

FIELD CHANGE: No   

LOCATION:  ACCOUNTING
METHOD:

Amount Based  

SCHEDULE IMPACT: 0 days  PAID IN FULL: No  

  TOTAL AMOUNT: $773.00

 
POTENTIAL CHANGE ORDER TITLE: CE #095 - Kitchen Door 219K.1
 
CHANGE REASON: Design Development
 
POTENTIAL CHANGE ORDER DESCRIPTION: (The Contract Is Changed As Follows)
CE #095 - Kitchen Door 219K.1
On A2.3 Door Schedule all of the kitchen doors are hollow metal with a hollow metal frame, except 219K.1 which calls for a wood door with a hollow
metal frame. This was a drawing error and 219K.1 door material should be changed to hollow metal.
 
ATTACHMENTS:
RFI #71 Door 219K.1 answered.pdf    MTN Proposal.pdf   
 
# Cost Code Description Type Amount

1 06-203 - Carpentry - INT Kithcen Door 219K.1 Subcontract $ 773.00

  Subtotal: $773.00

  Grand Total: $773.00

 
 

John Heimbach (Larson & Darby Group)  DeKalb County Rehabilitation & Nursing
Center

 Ringland-Johnson, Inc.

4949 Harrison Ave., Suite 100  2550 N. Annie Glidden Road  1725 Huntwood Drive
Rockford Illinois 61125  DeKalb Illinois 60115  Cherry Valley Illinois 61016-9560
     
     
     

SIGNATURE DATE  SIGNATURE DATE  SIGNATURE DATE
 
Ringland-Johnson, Inc. page 1 of 1 Printed On: 4/23/ 2020  02 :10 PM  

     

 

PCO #067

Ringland-Johnson, Inc.
1725 Huntwood Drive
Cherry Valley, Illinois 61016-9560
Ph: (815) 332-8600
Fax: (815) 332-8411

Project: DeKalb Cnty Nursing Home Add & Reno - 217-139
2600 North Annie Glidden Road

DeKalb, Illinois 60115
Ph: 815.703.9365

 

4/23/20204/30/2020

https://storage.procore.com/v4/d/us-east-1/pro-core.com/prostore/20200423175958_production_2325623184.pdf?sig=e8314f80948ff5859c8602ee81ca0d5ddb53933e5e5d2e7aab60d962a321095d
https://storage.procore.com/v4/d/us-east-1/pro-core.com/prostore/20200423175956_production_2325623129.pdf?sig=0aac3238b06a40de57b43f6a385ea592ce6c27671a04157983857e404780d603


 

 

April 15, 2019 

 

Megan Simon 

Project Manager      

Ringland Johnson Construction 

 

RE: Door 219K.1 to Hollow Metal 

  

Dear Megan: 

 

We propose to provide all labor, materials, tools, and equipment necessary to change door 

219K.1 to a 90 minute hollow metal door in the amount of: Seven Hundred Seventy Dollars, 

$773  

Summary is as follows:  

Provide labor and material for   $686 

Subtotal:  $686 

OH and Profit.   $87 

Total:  $773 

 

Should you have any questions or comments, please contact me at 815.299.8060 

 

Sincerely,      

MTN Veteran Contracting, Inc.  

    

Tom Stone 

President 

SDVOSB 
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Provide pricing to replace the door specified for the Serving Kitchen 219.  This should be a 90 min. hollow
metal door.  Reuse the door hardware from the specified door for the hollow metal door.

John Heimbach April 9, 2020













Prime Contract Potential Change Order #073:  CE #099 - Temp Heat - April
TO: DeKalb County Rehabilitation & Nursing

Center
2550 N. Annie Glidden Road
DeKalb Illinois, 60115

FROM: Ringland-Johnson, Inc.
1725 Huntwood Drive
Cherry Valley Illinois, 61016-9560

PCO NUMBER/REVISION: 073 / 0 CONTRACT: 1 - DeKalb County Nursing Home Addition &
Renovation Prime Contract  

REQUEST RECEIVED FROM: John Heimbach  (Larson & Darby Group) CREATED BY: Chrissy Vasquez  (Ringland-Johnson, Inc.)
STATUS: Pending - In Review  CREATED DATE: 4/30 /2020 

REFERENCE: Schedule Allowance  PRIME CONTRACT
CHANGE ORDER:

None  

FIELD CHANGE: No   

LOCATION:  ACCOUNTING
METHOD:

Amount Based  

SCHEDULE IMPACT: 0 days  PAID IN FULL: No  

  TOTAL AMOUNT: $2,701.08

 
POTENTIAL CHANGE ORDER TITLE: CE #099 - Temp Heat - April
 
CHANGE REASON: Allowance
 
POTENTIAL CHANGE ORDER DESCRIPTION: (The Contract Is Changed As Follows)
CE #099 - Temp Heat - April
In order to continue the construction activities on the interior of both additions, temporary heat is required.  Attached are costs for delivery, start up,
servicing, and initial fill up fees.
 
ATTACHMENTS:
Sunbelt Invoice.pdf   
 
# Cost Code Description Type Amount

1 82-006 - Temp Heat April ACMR Temp Heat - April Subcontract $ 1,203.54

2 81-010 - Temp Heat April Temp Heat - April Subcontract $ 1,497.54

  Subtotal: $2,701.08

  Grand Total: $2,701.08

 
 

John Heimbach (Larson & Darby Group)  DeKalb County Rehabilitation & Nursing
Center

 Ringland-Johnson, Inc.

4949 Harrison Ave., Suite 100  2550 N. Annie Glidden Road  1725 Huntwood Drive
Rockford Illinois 61125  DeKalb Illinois 60115  Cherry Valley Illinois 61016-9560
     
     
     

SIGNATURE DATE  SIGNATURE DATE  SIGNATURE DATE
 
Ringland-Johnson, Inc. page 1 of 1 Printed On: 4/30/ 2020  10 :54 AM  

     

 

PCO #073

Ringland-Johnson, Inc.
1725 Huntwood Drive
Cherry Valley, Illinois 61016-9560
Ph: (815) 332-8600
Fax: (815) 332-8411

Project: DeKalb Cnty Nursing Home Add & Reno - 217-139
2600 North Annie Glidden Road

DeKalb, Illinois 60115
Ph: 815.703.9365

 

4/30/20204/30/2020

https://storage.procore.com/v4/d/us-east-1/pro-core.com/prostore/20200430154310_production_2333211168.pdf?sig=42aaac4a1e8c3cf08272d5e21d50886edfe3326a937ae6686518656710bdd3ec


217-139.2
82-006

217-139.1
81-010

217-139.2 82-006 & 217-139.1 81-010

217-139.2 82-006 & 217-139.1 81-010

217-139.2 82-006 & 217-139.1 81-010



Prime Contract Potential Change Order #076:  Motor Starters for Chiller Pad
TO: DeKalb County Rehabilitation & Nursing

Center
2550 N. Annie Glidden Road
DeKalb Illinois, 60115

FROM: Ringland-Johnson, Inc.
1725 Huntwood Drive
Cherry Valley Illinois, 61016-9560

PCO NUMBER/REVISION: 076 / 0 CONTRACT: 1 - DeKalb County Nursing Home Addition &
Renovation Prime Contract  

REQUEST RECEIVED FROM: John Heimbach  (Larson & Darby Group) CREATED BY: Chrissy Vasquez  (Ringland-Johnson, Inc.)
STATUS: Pending - In Review  CREATED DATE: 4/28 /2020 

REFERENCE: Contingency  PRIME CONTRACT
CHANGE ORDER:

None  

FIELD CHANGE: No   

LOCATION:  ACCOUNTING
METHOD:

Amount Based  

SCHEDULE IMPACT: 0 days  PAID IN FULL: No  

  TOTAL AMOUNT: $3,951.25

 
POTENTIAL CHANGE ORDER TITLE: Motor Starters for Chiller Pad
 
CHANGE REASON: Design Development
 
POTENTIAL CHANGE ORDER DESCRIPTION: (The Contract Is Changed As Follows)
CE #100 - Motor Starters for Chiller Pad
Contractor to provide and install (2) motor starters for chiller pumps that were not within the original contract documents. Lead time is 6-10 working days
from approval.
 
ATTACHMENTS:
 
# Cost Code Description Type Amount

1 16-051 - Basic Electrical - TCU Motor Starters for Chiller Pad Subcontract $ 3,951.25

  Subtotal: $3,951.25

  Grand Total: $3,951.25

 
 

John Heimbach (Larson & Darby Group)  DeKalb County Rehabilitation & Nursing
Center

 Ringland-Johnson, Inc.

4949 Harrison Ave., Suite 100  2550 N. Annie Glidden Road  1725 Huntwood Drive
Rockford Illinois 61125  DeKalb Illinois 60115  Cherry Valley Illinois 61016-9560
     
     
     

SIGNATURE DATE  SIGNATURE DATE  SIGNATURE DATE
 
Ringland-Johnson, Inc. page 1 of 1 Printed On: 4/28/ 2020  01 :07 PM  

     

 

PCO #076

Ringland-Johnson, Inc.
1725 Huntwood Drive
Cherry Valley, Illinois 61016-9560
Ph: (815) 332-8600
Fax: (815) 332-8411

Project: DeKalb Cnty Nursing Home Add & Reno - 217-139
2600 North Annie Glidden Road

DeKalb, Illinois 60115
Ph: 815.703.9365
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PRINTED : 4/21/2020 10:53 AM

Page 1 of 3

DeKalb Nursing - Combo Starters

-------------------------------------------------------------------------------------------------------------------------------------------------

Proposal Number: P-200421-1562575

Quote Number: Q-1685519

Quote Date: April 21, 2020

Prepared By:
Josh Bremer
CRESCENT ELEC SUP CO
1700 Estes Ave.
Elk Grove Village,IL
joshua.bremer@cesco.com
D: 8472908899

Conditions of Sale

This Quotation is subject to Coordinated Project Terms. See https://www.schneider-electric.us/en/download/document/0100PL0043

Quote is valid for 30 days. Quoted lead times are approximate and subject to change.

Schneider Electric reserves the right to amend, withdraw or otherwise alter this submission without penalty or charge as a
result of any event beyond its control arising from or due to the current Covid-19 epidemic or events subsequent to this
epidemic / pandemic including changes in laws, regulations, by laws or direction from a competent authority.

Clarifications and Exceptions

Quote Notes:
*Coordination/Arc Flash Study Not Included.

*Start Up/Testing Not Included.

1. The Pricing indicated here indicates our understanding of the information provided to us for the purpose of
creating this quotation. 2. Our price does not reflect any specific project or code compliance requirements that
may or may not be required. 3. Our pricing is based on the information stated below. 4. No modifications or
adjustments can be made without modifying or adjusted the pricing shown. 5. AIC ratings, buss bar material and
transformer winding material are included as noted below. 6. It is the Customers responsibility to review this bill of
material for its accuracy.7. This bill of material may or may not be based on information provided by the Customer
indicated above.

Pricing

Total AUTHORIZED $3,421.00
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Seq # Qty Product Description
1 1 Designation : CHWP-5

Product Details :
1 - 8538SCG14V81CFF4H300P92TX11-Class 8538 Fused Combination Starter
Class 8538 Fused Combination Starter
8538SCG14V81CFF4H300P92TX11
NEMA Size 1
Fused combination starter
Fused disconnect - 30 amp
with Class H, K fuse clips
(Fuses not included)
Non-reversing 3 phase
3 pole device
Selected for 10 HP @ 460V 3Ph
Type 1 Enclosure
H3xx - SSOLR - Class 10/20 trip
Range of 6-18 amps
Standard with NC overload contact
Specified for 460V 3Ph power system
Fused control transformer selected
with 120V 60Hz coil
T - Standard capacity
480 Volt primary
120 Volt secondary
Fusing
F4 - 2 primary control fuses
F - 1 secondary control fuse
Auxiliary contacts -
1 Normally open
1 Normally closed
Control units supplied
C - HAND-OFF-AUTO selector switch
Pilot lights supplied
P92 - Power ON green pilot light (LED)
Revision - 4/21/2020 - (20190215S/20200312S)
4/21/2020 2:15:48 PM

Estimated days to ship, excluding transit: 6 – 10 working days after customer release to manufacturer. See Conditions of Sale.

Seq # Qty Product Description
2 1 Designation : CHWP-4

Product Details :
1 - 8538SDG16V81CFF4H300P92TX11-Class 8538 Fused Combination Starter
Class 8538 Fused Combination Starter
8538SDG16V81CFF4H300P92TX11
NEMA Size 2
Fused combination starter
Fused disconnect - 30 amp
with Class H, K fuse clips
(Fuses not included)
Non-reversing 3 phase
3 pole device
Selected for 15 HP @ 460V 3Ph
Type 1 Enclosure
H3xx - SSOLR - Class 10/20 trip
Range of 6-18 amps
Standard with NC overload contact
Specified for 460V 3Ph power system
Fused control transformer selected
with 120V 60Hz coil
T - Standard capacity
480 Volt primary
120 Volt secondary
Fusing
F4 - 2 primary control fuses
F - 1 secondary control fuse
Auxiliary contacts -
1 Normally open
1 Normally closed
Control units supplied
C - HAND-OFF-AUTO selector switch
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Pilot lights supplied
P92 - Power ON green pilot light (LED)
Revision - 4/21/2020 - (20190215S/20200312S)
4/21/2020 2:16:05 PM

Estimated days to ship, excluding transit: 6 – 10 working days after customer release to manufacturer. See Conditions of Sale.
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Chrissy Vasquez

From: Megan Simon

Sent: Tuesday, April 28, 2020 11:31 AM

To: Chrissy Vasquez

Subject: FW: DeKalbNursing-ComboStarters-BOM.PDF  - see attached quote PCO to provide the 

starters for the 2 chiller pumps that were called to have VFD's by Mech. Contractor.

Attachments: DeKalbNursing-ComboStarters-BOM.pdf

Scope: Contractor to provide and install (2) motor starters for chiller pumps that were not within the original contract 

documents. Lead time is 6-10 working days from approval. 

 

Contingency 

 

 

Megan Simon  
Ringland-Johnson, Inc. 
Assistant Vice President for Project Management 

1725 Huntwood Drive | Cherry Valley, IL  61016 

Cell: 779-770-7965 | Email: msimon@ringland.com 

 

From: Doug Duncan <DDuncan@themorsegroup.com>  

Sent: Tuesday, April 21, 2020 4:44 PM 

To: Chrissy Vasquez <cvasquez@ringland.com> 

Cc: Megan Simon <MSimon@ringland.com>; Shawn Tsusaki <stsusaki@ringland.com>; Brad Poupard 

<Brad.Poupard@themorsegroup.com> 

Subject: [External Sender] DeKalbNursing-ComboStarters-BOM.PDF - see attached quote PCO to provide the starters for 

the 2 chiller pumps that were called to have VFD's by Mech. Contractor. 

 

Sq D Quote attached: $ 3421.00 

10% Overhead 342.10 

%5 Profit 188.15 

 

Total PCO cost $ 3,951.25 

 

Quoted Lead time is 6-10 working days after release. 

 

 
Thank you for the opportunity to work with you on this project If you have any questions or require additional information 
please contact me at your convenience.  

 

Douglas Duncan 
Project Manager 
 
Morse Electric Inc. 
500 W. South St.  
Freeport, IL. 61032 
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815-266-4224 
815-266-8924 fax 
dduncan@themorsegroup.com 
 
Please visit us @ WWW.TheMorseGroup.com 
 
IMPORTANT: The information contained in this e-mail message is confidential and is intended only for the named addressee(s). If the reader of this e-mail message is not an 
intended recipient (or the individual responsible for the delivery of this e-mail message to an intended recipient), please be advised that any re-use, dissemination, distribution 
or copying of this e-mail message is prohibited. If you have received this e-mail message in error, please reply to the sender that you have received the message in error and 
then delete it. This e-mail and all other electronic (including voice) communications from The Morse Group of Companies and its representatives are for informational 
purposes only. 

 
 

 





































































Prime Contract Potential Change Order #066:  CE #081 - Demo &
Restoration of Mechanical Yard Fence

TO: DeKalb County Rehabilitation & Nursing
Center
2550 N. Annie Glidden Road
DeKalb Illinois, 60115

FROM: Ringland-Johnson, Inc.
1725 Huntwood Drive
Cherry Valley Illinois, 61016-9560

PCO NUMBER/REVISION: 066 / 0 CONTRACT: 1 - DeKalb County Nursing Home Addition &
Renovation Prime Contract  

REQUEST RECEIVED FROM:   CREATED BY: Chrissy Vasquez  (Ringland-Johnson, Inc.)
STATUS: Pending - In Review  CREATED DATE: 4/15 /2020 

REFERENCE: Owner Change Order  PRIME CONTRACT
CHANGE ORDER:

None  

FIELD CHANGE: No   

LOCATION:  ACCOUNTING
METHOD:

Amount Based  

SCHEDULE IMPACT: 0 days  PAID IN FULL: No  

  TOTAL AMOUNT: $28,023.85

 
POTENTIAL CHANGE ORDER TITLE: CE #081 - Demo & Restoration of Mechanical Yard Fence
 
CHANGE REASON: Design Development
 
POTENTIAL CHANGE ORDER DESCRIPTION: (The Contract Is Changed As Follows)
CE #081 - Demo & Restoration of Mechanical Yard Fence
Contractor to provide complete scope of work per ASK 18R.  Contractor to provide demo of existing chain link fence and restoration of post holes;
provide new 6’-0” vinyl coated black fencing complete with gates, posts, and all hardware.  
The aforementioned scope was not included within the original contract documents.
 
 
ATTACHMENTS:
ASK 18r Chiller Pad.pdf    DBM Proposal.pdf   
 
# Cost Code Description Type Amount

1 06-101 - Rough Carpentry - TCU Demo & Restoration of Mechanical Yard Fence Subcontract $ 26,520.00

2 99-005 - G.C. and Fee Insurance Overhead $ 198.90

3 01-011 - Bond TCU Bond Material $ 227.11

4 99-005 - G.C. and Fee GC & Fee Overhead $ 1,077.84

  Subtotal: $28,023.85

  Grand Total: $28,023.85

 
 

 
Ringland-Johnson, Inc. page 1 of 2 Printed On: 4/15/ 2020  09 :35 AM 
 

   

 

PCO #066

Ringland-Johnson, Inc.
1725 Huntwood Drive
Cherry Valley, Illinois 61016-9560
Ph: (815) 332-8600
Fax: (815) 332-8411

Project: DeKalb Cnty Nursing Home Add & Reno - 217-139
2600 North Annie Glidden Road

DeKalb, Illinois 60115
Ph: 815.703.9365

 

  

https://storage.procore.com/v4/d/us-east-1/pro-core.com/prostore/20200415142900_production_2315053958.pdf?sig=6f2735b22f6e3f1dfba9752674a6d81b320f974eea7cf1ae38cbe20ecb5cc8ad
https://storage.procore.com/v4/d/us-east-1/pro-core.com/prostore/20200415142858_production_2315053905.pdf?sig=be252cd9d46d5d9cfe71ab2892d0ec33fea02264cd25c7c9456e5d1578de66fe


John Heimbach (Larson & Darby Group)  DeKalb County Rehabilitation & Nursing
Center

 Ringland-Johnson, Inc.

4949 Harrison Ave., Suite 100  2550 N. Annie Glidden Road  1725 Huntwood Drive
Rockford Illinois 61125  DeKalb Illinois 60115  Cherry Valley Illinois 61016-9560
     
     
     

SIGNATURE DATE  SIGNATURE DATE  SIGNATURE DATE
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   This material is confidential, intended only for the above named departments or persons.  Contents may not be copied, disclosed nor distributed to any one for anything 
    other  than recipients own purchasing of these services from D.B.M. Services Inc.  Please notify D.B.M. Services Inc. at once if you received this in error. 

DBM SERVICES, I N C. 
9850 W 190th Street, Unit “A”   Mokena, IL 60448   (708) 995-1473 
 

  CHANGE ORDER # 5  DATE:  Apr. 3, 2020 
 
TO: Ringland-Johnson, Inc    

ATTN.: Chrissy Vasquez PHONE:   

JOB:   DeKalb Nursing Home Project FAX:         

LOCATION: DeKalb, IL PROJ:  

SCOPE: General Carpentry SPEC: 

 

     
 
Thank you for the opportunity to submit our change order for the above referenced project. DBM Services     
intends to supply all labor, materials, equipment and insurance necessary to complete the additional work as 
shown in Drawings dated Sept. 18, 2018 by Larson & Darby and outlined in this proposal.   

                                                                                                                                  
   Change Order No. 5 

 
Site Restoration for Posts. $1,920.00 
Furnish and Install Black Vinyl Fence with two (2) Double Gates. $24,600.00 

                                                                                     Four (4) Gate Doors Total.  
  
 
Total cost for above…………………………..$26,520.00 

 
 
 

 
 
 
 
 
 
None 
 
Addenda Acknowledged:    Tax  
Delivery / Schedule:  Excluded      XX  
  Included 
By:      Ron Morgan 

 
    
 
    

SCOPE OF WORK 

EXCLUSIONS AND QUALIFICATIONS 
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