
Prime Contract Potential Change Order #098:  CE #124 - Additional General
Requirements July & August

TO: DeKalb County Rehabilitation & Nursing
Center
2550 N. Annie Glidden Road
DeKalb Illinois, 60115

FROM: Ringland-Johnson, Inc.
1725 Huntwood Drive
Cherry Valley Illinois, 61016-9560

PCO NUMBER/REVISION: 098 / 0 CONTRACT: 1 - DeKalb County Nursing Home Addition &
Renovation Prime Contract  

REQUEST RECEIVED FROM: Megan Simon  (Ringland-Johnson, Inc.) CREATED BY: Chrissy Vasquez  (Ringland-Johnson, Inc.)
STATUS: Pending - In Review  CREATED DATE: 7/28 /2020 

REFERENCE: Schedule Allowance  PRIME CONTRACT
CHANGE ORDER:

None  

FIELD CHANGE: No   

LOCATION:  ACCOUNTING
METHOD:

Amount Based  

SCHEDULE IMPACT: 62 days  PAID IN FULL: No  

  TOTAL AMOUNT: $81,923.54

 
POTENTIAL CHANGE ORDER TITLE: CE #124 - Additional General Requirements July & August
 
CHANGE REASON: Design Development
 
POTENTIAL CHANGE ORDER DESCRIPTION: (The Contract Is Changed As Follows)
CE #124 - Additional General Requirements July & August
 
Additional general requirements will also be necessary in order to execute and complete the project.  RJC has persevered through numerous challenges
within this project in order to keep schedule on track and minimize delays such as beginning pre-construction tasks (i.e. submittals, coordination
meetings) as soon as notice of award, limited construction tasks (layout, demolition, interior finishes, etc.) as soon as notice of award, and making
adjustments to phasing as described on bidding documents. Per the executed contract on the cover letter dates November 16, 2018, “RJC understands
the full permit will not be issued until the zoning amendment is approved or zoning amendment is waived entirely. RJC assumes if the zoning
amendment is waived by the City of DeKalb, the full permit will be issued mid-December 2018 with new building additions construction commencing
immediately. If the zoning amendment process and issuance of the full permit will be end of February 2019 with new building additions construction
commencing March 1, 2019.” Attached for reference are prior project schedules to show the numerous changes in phasing and/or delays detailed below.
Furthermore, any additional general requirements required to complete the project will be taken from the schedule contingency.
 
November 1, 2018
Drawings and specs delivered to Building Dept. with Plan Review Application and Plan Review Fees.
Met with Dan Olson and asked to provide 4 additional sets of Site Plans only.
 
November 2, 2018
Provided 4 additional sets of plans and specs (signed and sealed as requested).
 
November 8, 2018
Contractor bids due October 31, 2018 and the GMP Amendment submission, submitted by Ringland-Johnson, Inc., to be approved at 11/13/2018 PBC
Meeting.
 
November 13, 2018
Zoning issue was discussed at PBC Meeting. “The City of DeKalb put a Zoning Ordinance together back in 1998 when the Nursing Home was
constructed and now they are asking for an amendment of that Ordinance because the building is being added to. Petitioning for the Zoning Ordinance
Amendment would have to go through the City of DeKalb’s Planning Commission” (from PBC Meeting Minutes).
 
November 14, 2018
The zoning issue is scheduled to have a public hearing in front of the Planning and Zoning Commission on December 19, 2018 and City Council review
and final action on January 14, 2019.
 
November 27, 2018
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Per the executed contract on the cover letter dates November 16, 2018, “RJC understands the full permit will not be issued until the zoning amendment
is approved or zoning amendment is waived entirely. RJC assumes if the zoning amendment is waived by the City of DeKalb, the full permit will be
issued mid-December 2018 with new building additions construction commencing immediately. If the zoning amendment process and issuance of the full
permit will be end of February 2019, with new building additions construction commencing March 1, 2019.  The City of DeKalb would not begin review of
the Ph II construction documents until the amendment process was complete which included Zoning Final Approval on Feb 19.  (Phase II drawings and
specs submitted Feb 21st)
 
December 19, 2018
Planning and Zoning Commission to submit amendment of zoning to City Council for preliminary review on January 14, 2019.
 
January 14, 2019
City Council reviewed and approved amendment of zoning. Permit process can proceed with submission, review, and approval.  Final approval set for
February 19 Zoning Meeting.
 
February 21, 2019
Phase II drawings, specifications, plan review application and review fees submitted to City for review.
 
February 28, 2019
Permit has not been received for the critical path of construction of the Transitional Care Unit (TCU) and Activity Center (ACT) additions as stated was
required by GMP executed on November 27, 2018.
 
March 1, 2019
Construction has not commenced due to permit not being received for the critical path of construction of the Transitional Care Unit (TCU) and Activity
Center (ACT) additions as stated was required by GMP executed on November 27, 2018.
 
The initial schedule during bidding and execution of the GMP was to begin and finish the TCU and ACT prior to completing any interior work so that the
staff and residents would have other spaces to occupy, such as a nurse station, patient rooms, dining room, etc. Once TCU was open the 480 wing
would be shut down and renovated along with dining rooms, nurse stations A and B, and other various corridors.
 
March 5, 2019
City of Dekalb this afternoon. They are still working on the plan reviews (sending them out for reviews/comments from different departments) and do not
expect to see them back with comments for at least 2 weeks. Depending on when these reviews get back, allowing a permit to be purchased, could
affect the project schedule. We anticipated starting the courtyard concrete demolition 3/18/19 and then utility underground 3/25/19. This could delay
those tasks if the permit is not in hand soon.  Preliminary comments from City to A/E (not all city departments).
 
March 12, 2019
Received approval on the review of the site plan and proposed site work. City of DeKalb OK with proceeding in site preparation and work in advance of
issuance of the full building permit. Building plan review comments were sent to the architect and should be under review and getting replies prepared.
Upon satisfaction of the plan review comments, the full building permit will be issued.
 
April 12, 2019
Plan review responses from A/E to City and then sent to departments for final approval of Building Dept.
 
April 22, 2019
The permit review process for the overall project was delayed by the city because of zoning issues, from the beginning of November to the end of
February (4 months). Their project review beyond just the sitework did not begin until the end of February.
 
April 29, 2019
Received Building Permit for the critical path of construction of the Transitional Care Unit (TCU) and Activity Center (ACT) additions as stated was
required by GMP executed on November 27, 2018. This is a 42 working day delay on the critical path.
 
May 21, 2019
IDPH Phase 1A – Building A
Received IDPH Temporary Permit on 9/30/2019.Temporary permit approval was holding up other interior work, specifically Building B start.
 
August 19, 2019 – May 5, 2020
Serving Kitchens – 3 Compartment Sink & Grease Trap
Review with state plumbing inspector began in July of 2019 and completion in November of 2019. Submittals approved 3/9/2020 and 5/5/2020 Great
Lakes kept repeating errors on their submittals. Equipment lead times: 8 week lead time equipment; 12 week lead time for custom fabricated equipment.
Lead times doubled due to COVID-19 and the equipment manufacturer and fabricator plants shut down. This is a 60 working day delay on the critical
path.
 
February 12, 2020 – March 27, 2020
Review with state plumbing inspector began in Aug of 2019 and was completed ???? 2/12/2020 with indication anything responded to after 2/27/2020
would have construction impacts. Capital Development Board responded on 3/27/2020  ????????  
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The Capital Development Board (Accessibility Review) that our approach to accessibility features for the DeKalb County Rehab & Nursing project is
consistent with the Illinois Accessibility Code.  They have confirmed that as long as the overall facility includes at least 50% of each type of room (in this
case private rooms and semi-private rooms) meeting the accessibility requirements of the code, the remaining 50% of the rooms of the same type are
not required to meet the accessibility requirements.  This interpretation allows the 18 resident rooms in the TCU addition to be non-compliant with the
Illinois Accessibility Code.
The result of this confirmation is that construction of the showers and controls for the showers are not required to meet accessibility requirements and
may proceed as designed without consideration to relocate the controls.
 
March 30, 2020 – CURRENT DAY
COVID19 Delays
COVID19 – Interior work postponed indefinitely at the following locations and has yes to resume – Nurse Station Building A, Nurse Station Building B,
Corridor 121, 480 Wing 2nd Half. The following areas were delayed and have been recently completed after additional procedures were implemented for
patient and worker safety – Dining Room 219, Dining Room 251, Vestibule 101, Reception 118, Copy 133, Lobby.
 
This was not case and the building permit was not received for an additional 42 work days after March 1, 2019 (see attached back-up). Furthermore, any
additional general requirements required to complete the project will be taken from the schedule contingency.
 
 
 
 
 
 
 
 
ATTACHMENTS:
GR overages 8.25.2020.pdf    GR Overages 8.15.2020.pdf    217-139 DelayWorkDayLog 2020-07-30.pdf   
 
# Cost Code Description Type Amount

1 99-005 - G.C. and Fee Additional GR's - July & August Overhead $ 32,644.43

2 99-005 - G.C. and Fee Additional GR's - August Overhead $ 49,279.11

  Subtotal: $81,923.54

  Grand Total: $81,923.54

 
 

John Heimbach (Larson & Darby Group)  DeKalb County Rehabilitation & Nursing
Center

 Ringland-Johnson, Inc.

4949 Harrison Ave., Suite 100  2550 N. Annie Glidden Road  1725 Huntwood Drive
Rockford Illinois 61125  DeKalb Illinois 60115  Cherry Valley Illinois 61016-9560
     
     
     

SIGNATURE DATE  SIGNATURE DATE  SIGNATURE DATE
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ID Task Name Duration Start Finish

1 Dekalb Rehabilitation & Nursing Center 505 days August 27, 2018 August 21, 2020
2 Preconstruction 149 days August 27, 2018 March 29, 2019
3 IDPH Review 6 wks August 27, 2018 October 5, 2018
4 Issue Construction Documents 0 days September 18, 2018 September 18, 2018
5 Construction Documents Out to Bid 0 days September 19, 2018 September 19, 2018
6 Response to IDPH Comments / Issue of Addendum(s) 7 days October 1, 2018 October 9, 2018
7 Bid Due Date 0 days October 31, 2018 October 31, 2018
8 Subcontractor Proposal Review 5 days November 1, 2018 November 7, 2018
9 Subcontractor Bids Approved By Owner 0 days November 9, 2018 November 9, 2018

10 GMP Amendment Sent 0 days November 8, 2018 November 8, 2018
11 Revised GMP Amendment Sent 0 days November 16, 2018 November 16, 2018
12 Executed GMP Amendement 0 days November 29, 2018 November 29, 2018
13 Notice To Proceed 0 days November 29, 2018 November 29, 2018
14 DeKalb County Permit Submitted 30 days November 16, 2018 January 4, 2019
15 DeKalb County Zoning Process 90 days November 16, 2018 March 29, 2019
16 Construction 416 days January 7, 2019 August 21, 2020
17 Gazebo Demolition 5 days January 7, 2019 January 11, 2019
18 Demolition 5 days January 7, 2019 January 11, 2019
19 Salon Renovation 31 days January 7, 2019 February 18, 2019
20 Temporary Walls & Demolition 3 days January 7, 2019 January 9, 2019
21 MEPF 15 days January 10, 2019 January 30, 2019
22 Finishes 20 days January 17, 2019 February 13, 2019
23 Final Inspections 3 days February 14, 2019 February 18, 2019
24 Nurse Station Renovation 69 days January 7, 2019 April 11, 2019
25 Temporary Walls & Demolition 10 days January 7, 2019 January 18, 2019
26 MEPF 38 days January 21, 2019 March 13, 2019
27 Finishes 49 days January 28, 2019 April 4, 2019
28 Final Inspections 5 days April 5, 2019 April 11, 2019
29 Nurse Station Renovation 69 days April 12, 2019 July 19, 2019
30 Temporary Walls & Demolition 10 days April 12, 2019 April 25, 2019
31 MEPF 38 days April 26, 2019 June 19, 2019
32 Finishes 49 days May 3, 2019 July 12, 2019
33 Final Inspections 5 days July 15, 2019 July 19, 2019
34 Dining Room Renovations 113 days January 7, 2019 June 13, 2019
35 Dining Room #1 Renovations 35 days January 7, 2019 February 22, 2019
36 Dining Room #2 Renovations 35 days March 1, 2019 April 18, 2019
37 Dining Room #3 Renovations 35 days April 25, 2019 June 13, 2019
38 Sitework 13 days April 1, 2019 April 17, 2019
39 Site Staking/Layout 2 days April 1, 2019 April 2, 2019
40 Silt Fence/Inlet Protection 1 day April 3, 2019 April 3, 2019
41 Site Demolition including Courtyard Concrete 10 days April 4, 2019 April 17, 2019
42 Transitional Care Addition 208 days April 18, 2019 February 14, 2020
43 Building Excavation 8 days April 18, 2019 April 29, 2019
44 Concrete Foundation 20 days April 30, 2019 May 28, 2019
45 Underground Utilities 10 days May 29, 2019 June 11, 2019

8/27 8/21

8/27 3/29

8/27 IDPH Review

10/25 Issue Construction Documents

9/19 Construction Documents Out to Bid

10/25 Response to IDPH Comments / Issue of Addendum(s)

10/31 Bid Due Date

11/1 Subcontractor Proposal Review

11/8 Subcontractor Bids Approved By Owner

11/8 GMP Amendment Sent

11/16 Revised GMP Amendment Sent

11/29 Executed GMP Amendement

11/29 Notice To Proceed

11/16 DeKalb County Permit Submitted

11/16 DeKalb County Zoning Process

1/7 8/21

1/7 1/11

1/7 Demolition

1/7 2/18

1/7 Temporary Walls & Demolition

1/10 MEPF

1/17 Finishes

2/14 Final Inspections

1/7 4/11

1/7 Temporary Walls & Demolition

1/21 MEPF

1/28 Finishes

4/5 Final Inspections

4/12 7/19

4/12 Temporary Walls & Demolition

4/26 MEPF

5/3 Finishes

7/15 Final Inspections

1/7 6/13

1/7 Dining Room #1 Renovations

3/1 Dining Room #2 Renovations

4/25 Dining Room #3 Renovations

4/1 4/17

4/1 Site Staking/Layout

4/3 Silt Fence/Inlet Protection

4/4 Site Demolition including Courtyard Concrete

4/18 2/14

4/18 Building Excavation

4/30 Concrete Foundation

5/29 Underground Utilities

J S N J M M J S N J M M J S N J M
Half 2, 2018 Half 1, 2019 Half 2, 2019 Half 1, 2020 Half 2, 2020 Half 1, 2021

Dekalb County Rehabilitation & Nursing Center
Additions & Renovations
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December 12, 2018
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ID Task Name Duration Start Finish

46 Concrete Slab 5 days June 12, 2019 June 18, 2019
47 Building Structure 30 days June 19, 2019 July 31, 2019
48 Building Envelope 45 days July 25, 2019 September 26, 2019
49 MEPF 75 days August 15, 2019 December 2, 2019
50 Finishes 75 days September 27, 2019 January 17, 2020
51 Final Inspections 20 days January 20, 2020 February 14, 2020
52 TCU Renovation - Phase 01 60 days February 17, 2020 May 8, 2020
53 Resident Relocation Period 10 days February 17, 2020 February 28, 2020
54 Temporary Walls & Demolition 10 days March 2, 2020 March 13, 2020
55 MEPF 30 days March 9, 2020 April 17, 2020
56 Finishes 20 days March 16, 2020 April 10, 2020
57 Final Inspections 20 days April 13, 2020 May 8, 2020
58 TCU Renovation - Phase 02 60 days May 11, 2020 July 31, 2020
59 Resident Relocation Period 10 days May 11, 2020 May 22, 2020
60 Temporary Walls & Demolition 10 days May 25, 2020 June 5, 2020
61 MEPF 30 days June 1, 2020 July 10, 2020
62 Finishes 20 days June 8, 2020 July 3, 2020
63 Final Inspections 20 days July 6, 2020 July 31, 2020
64 Activity Center 262 days April 18, 2019 April 30, 2020
65 Building Excavation 8 days April 18, 2019 April 29, 2019
66 Concrete Foundation 15 days April 30, 2019 May 20, 2019
67 Underground Utilities 15 days May 21, 2019 June 11, 2019
68 Concrete Slab 3 days June 12, 2019 June 14, 2019
69 Building Structure 70 days June 17, 2019 September 24, 2019
70 Building Envelope 65 days July 16, 2019 October 15, 2019
71 MEPF 70 days August 6, 2019 November 12, 2019
72 Finishes 96 days November 13, 2019 April 2, 2020
73 Final Inspections 20 days April 3, 2020 April 30, 2020
74 SW Kitchen Addition 81 days April 30, 2019 August 22, 2019
75 Building Excavation 5 days April 30, 2019 May 6, 2019
76 Concrete Foundation 3 days May 7, 2019 May 9, 2019
77 Underground Utilities 5 days May 10, 2019 May 16, 2019
78 Concrete Slab 3 days May 17, 2019 May 21, 2019
79 Building Structure 25 days May 22, 2019 June 26, 2019
80 MEPF 35 days June 6, 2019 July 25, 2019
81 Finishes 45 days June 13, 2019 August 15, 2019
82 Final Inspections 5 days August 16, 2019 August 22, 2019
83 Boiler Room Addition 85 days April 4, 2019 August 2, 2019
84 Building Excavation 5 days April 4, 2019 April 10, 2019
85 Concrete 15 days April 11, 2019 May 1, 2019
86 Building Structure 30 days May 2, 2019 June 13, 2019
87 MEPF 45 days May 2, 2019 July 5, 2019
88 Controls 15 days July 8, 2019 July 26, 2019
89 Final Inspections 5 days July 29, 2019 August 2, 2019
90 Walk Way Canopy Extension/Drive Up Canopy 26 days April 30, 2019 June 5, 2019

6/12 Concrete Slab

6/19 Building Structure

7/25 Building Envelope

8/15 MEPF

9/27 Finishes

1/20 Final Inspections

2/17 5/8

2/17 Resident Relocation Period

3/2 Temporary Walls & Demolition

3/9 MEPF

3/16 Finishes

4/13 Final Inspections

5/11 7/31

5/11 Resident Relocation Period

5/25 Temporary Walls & Demolition

6/1 MEPF

6/8 Finishes

7/6 Final Inspections

4/18 4/30

4/18 Building Excavation

4/30 Concrete Foundation

5/21 Underground Utilities

6/12 Concrete Slab

6/17 Building Structure

7/16 Building Envelope

8/6 MEPF

11/13 Finishes

4/3 Final Inspections

4/30 8/22

4/30 Building Excavation

5/7 Concrete Foundation

5/10 Underground Utilities

5/17 Concrete Slab

5/22 Building Structure

6/6 MEPF

6/13 Finishes

8/16 Final Inspections

4/4 8/2

4/4 Building Excavation

4/11 Concrete

5/2 Building Structure

5/2 MEPF

7/8 Controls

7/29 Final Inspections

4/30 6/5

J S N J M M J S N J M M J S N J M
Half 2, 2018 Half 1, 2019 Half 2, 2019 Half 1, 2020 Half 2, 2020 Half 1, 2021
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ID Task Name Duration Start Finish

91 Demolition & Excavation 2 days April 30, 2019 May 1, 2019
92 Electrical 3 days May 2, 2019 May 6, 2019
93 Concrete 5 days May 7, 2019 May 13, 2019
94 Structure 12 days May 14, 2019 May 30, 2019
95 Install Light Fixtures 2 days May 31, 2019 June 3, 2019
96 Pavement Restoration 2 days June 4, 2019 June 5, 2019
97 Landscaping 10 days October 16, 2019 October 29, 2019
98 Restoration and Landscaping 10 days October 16, 2019 October 29, 2019
99 Closeout 15 days July 31, 2020 August 21, 2020

100 Substantial Completion 0 days July 31, 2020 July 31, 2020
101 Punchlist 5 days August 3, 2020 August 7, 2020
102 Punchlist Completion 10 days August 10, 2020 August 21, 2020
103 Final Completion 0 days August 21, 2020 August 21, 2020

4/30 Demolition & Excavation

5/2 Electrical

5/7 Concrete

5/14 Structure

5/31 Install Light Fixtures

6/4 Pavement Restoration

10/16 10/29

10/16 Restoration and Landscaping

7/31 8/21

7/31 Substantial Completion

8/3 Punchlist

8/10 Punchlist Completion 

8/21 Final Completion
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06/18/20 AP Yes 06/18/20 14.90 14.90

06/27/20 PR Yes 06/26/20 80.000 60.00 60.00

06/27/20 PR Yes 06/24/20 80.000 80.00 80.00

06/27/20 PR Yes 06/26/20 80.000 260.00 260.00

06/27/20 PR Yes 06/22/20 101.000 202.00 202.00

06/27/20 PR Yes 06/25/20 101.000 202.00 202.00

06/27/20 PR Yes 06/26/20 101.000 202.00 202.00

06/27/20 PR Yes 06/23/20 65.000 260.00 260.00

06/27/20 PR Yes 06/24/20 65.000 130.00 130.00

06/27/20 PR Yes 06/25/20 65.000 195.00 195.00

06/27/20 PR Yes 06/26/20 65.000 195.00 195.00

07/04/20 PR Yes 06/29/20 80.000 40.00 40.00

07/04/20 PR Yes 06/30/20 80.000 80.00 80.00

07/04/20 PR Yes 07/02/20 80.000 40.00 40.00

07/04/20 PR Yes 06/30/20 101.000 202.00 202.00

07/04/20 PR Yes 07/01/20 101.000 151.50 151.50

07/04/20 PR Yes 07/02/20 101.000 202.00 202.00

07/04/20 PR Yes 06/29/20 65.000 195.00 195.00

07/04/20 PR Yes 06/30/20 65.000 130.00 130.00

07/04/20 PR Yes 07/01/20 65.000 195.00 195.00

07/04/20 PR Yes 07/02/20 65.000 162.50 162.50

06/27/20 PR Yes 06/27/20 137.000 274.00 274.00

06/27/20 PR Yes 06/27/20 94.000 94.00 94.00

07/04/20 PR Yes 07/04/20 94.000 188.00 188.00

07/11/20 PR Yes 07/08/20 80.000 120.00 120.00

07/11/20 PR Yes 07/06/20 80.000 80.00 80.00

07/11/20 PR Yes 07/07/20 80.000 140.00 140.00

07/11/20 PR Yes 07/08/20 80.000 120.00 120.00

07/11/20 PR Yes 07/09/20 80.000 40.00 40.00

07/11/20 PR Yes 07/06/20 101.000 202.00 202.00

07/11/20 PR Yes 07/07/20 101.000 151.50 151.50

07/11/20 PR Yes 07/10/20 101.000 505.00 505.00

07/11/20 PR Yes 07/06/20 65.000 130.00 130.00

07/11/20 PR Yes 07/07/20 65.000 195.00 195.00

Cost Type: E Equipment / Phase: 01-921 Gen Req TCU

0.00 14.90 0.00 14.90Subtotal for Phase: 01-921 Gen Req TCU

0.00 14.90 0.00 14.90Subtotal for Cost Type: E Equipment

Cost Type: L Labor / Phase: 01-041 Project Coordination TCU

Ringland-Johnson, Inc.

Pre-Billing Report Sorted by Cost Type

G/L Date Type Description Tran Date Rate Hours/Quantity Extension Markup Total

Job: 217-139.1  DeKalb Nursing TCU Add

Page 1 Printed by KAJ as of 08/25/20 at  1:39PM 

ALL

ALL

026525

E36340 0.75Reg

E36372 1.00Reg

E36372 3.25Reg

E36411 2.00Reg

E36411 2.00Reg

E36411 2.00Reg

E36421 4.00Reg

E36421 2.00Reg

E36421 3.00Reg

E36421 3.00Reg

E36636 0.50Reg

E36636 1.00Reg

E36636 0.50Reg

E36672 2.00Reg

E36672 1.50Reg

E36672 2.00Reg

E36681 3.00Reg

E36681 2.00Reg

E36681 3.00Reg

E36681 2.50Reg

E36371 2.00

E36423 1.00

E36684 2.00

E36867 1.50Reg

E36900 1.00Reg

E36900 1.75Reg

E36900 1.50Reg

E36900 0.50Reg

E36940 2.00Reg

E36940 1.50Reg

E36940 5.00Reg

E36949 2.00Reg

E36949 3.00Reg

Job:

Job Status:

Phase:

Cost Type:

From 'PR' Work Date:

To 'PR' Work Date:

From Transaction Date:

To Transaction Date:

Billing Status:Transaction Type:

Vendor Code:

Employee Code:

Equipment Code:

Selected? Reference

Mobil Stations

Emily R Bardell

Kristen A Jones

Kristen A Jones

Megan M. Simon

Megan M. Simon

Megan M. Simon

Christina M Vasquez

Christina M Vasquez

Christina M Vasquez

Christina M Vasquez

Kristen A Jones

Kristen A Jones

Kristen A Jones

Megan M. Simon

Megan M. Simon

Megan M. Simon

Christina M Vasquez

Christina M Vasquez

Christina M Vasquez

Christina M Vasquez

Tom S Johnson

David J Wichman

David J Wichman

Emily R Bardell

Kristen A Jones

Kristen A Jones

Kristen A Jones

Kristen A Jones

Megan M. Simon

Megan M. Simon

Megan M. Simon

Christina M Vasquez

Christina M Vasquez

217-139.1/217-139.3

ALL

ALL

ALL

Inception 

Inception 

08/25/20  

08/25/20  

ALL

Report Selections: Selected

ALL

Division: ALL



07/11/20 PR Yes 07/09/20 65.000 130.00 130.00

07/11/20 PR Yes 07/08/20 65.000 195.00 195.00

07/11/20 PR Yes 07/10/20 65.000 65.00 65.00

07/18/20 PR Yes 07/13/20 80.000 20.00 20.00

07/18/20 PR Yes 07/13/20 80.000 60.00 60.00

07/18/20 PR Yes 07/14/20 80.000 100.00 100.00

07/18/20 PR Yes 07/14/20 80.000 60.00 60.00

07/18/20 PR Yes 07/15/20 80.000 200.00 200.00

07/18/20 PR Yes 07/16/20 80.000 100.00 100.00

07/18/20 PR Yes 07/17/20 80.000 120.00 120.00

07/18/20 PR Yes 07/14/20 101.000 202.00 202.00

07/18/20 PR Yes 07/15/20 101.000 101.00 101.00

07/18/20 PR Yes 07/17/20 101.000 202.00 202.00

07/18/20 PR Yes 07/13/20 65.000 195.00 195.00

07/18/20 PR Yes 07/14/20 65.000 195.00 195.00

07/18/20 PR Yes 07/15/20 65.000 130.00 130.00

07/18/20 PR Yes 07/16/20 65.000 130.00 130.00

07/18/20 PR Yes 07/17/20 65.000 130.00 130.00

07/25/20 PR Yes 07/24/20 80.000 80.00 80.00

07/25/20 PR Yes 07/20/20 80.000 100.00 100.00

07/25/20 PR Yes 07/21/20 80.000 100.00 100.00

07/25/20 PR Yes 07/22/20 80.000 260.00 260.00

07/25/20 PR Yes 07/23/20 80.000 240.00 240.00

07/25/20 PR Yes 07/24/20 80.000 80.00 80.00

07/25/20 PR Yes 07/20/20 101.000 101.00 101.00

07/25/20 PR Yes 07/21/20 101.000 202.00 202.00

07/25/20 PR Yes 07/22/20 101.000 202.00 202.00

07/25/20 PR Yes 07/23/20 101.000 202.00 202.00

07/25/20 PR Yes 07/24/20 101.000 101.00 101.00

07/25/20 PR Yes 07/20/20 65.000 260.00 260.00

07/25/20 PR Yes 07/21/20 65.000 260.00 260.00

07/25/20 PR Yes 07/22/20 65.000 325.00 325.00

07/25/20 PR Yes 07/23/20 65.000 390.00 390.00

07/25/20 PR Yes 07/24/20 65.000 195.00 195.00

08/01/20 PR Yes 07/27/20 80.000 120.00 120.00

08/01/20 PR Yes 07/28/20 80.000 240.00 240.00

08/01/20 PR Yes 07/29/20 80.000 60.00 60.00

08/01/20 PR Yes 07/31/20 80.000 100.00 100.00

08/01/20 PR Yes 07/28/20 101.000 303.00 303.00

08/01/20 PR Yes 07/29/20 101.000 202.00 202.00

08/01/20 PR Yes 07/30/20 101.000 202.00 202.00

08/01/20 PR Yes 07/27/20 65.000 130.00 130.00

08/01/20 PR Yes 07/28/20 65.000 195.00 195.00

08/01/20 PR Yes 07/29/20 65.000 260.00 260.00

Ringland-Johnson, Inc.

Pre-Billing Report Sorted by Cost Type

G/L Date Type Description Tran Date Rate Hours/Quantity Extension Markup Total

Job: 217-139.1  DeKalb Nursing TCU Add

Page 2 Printed by KAJ as of 08/25/20 at  1:39PM 

E36949 2.00Reg

E36949 3.00Reg

E36949 1.00Reg

E37431 0.25Reg

E37466 0.75Reg

E37466 1.25Reg

E37466 0.75Reg

E37466 2.50Reg

E37466 1.25Reg

E37466 1.50Reg

E37507 2.00Reg

E37507 1.00Reg

E37507 2.00Reg

E37516 3.00Reg

E37516 3.00Reg

E37516 2.00Reg

E37516 2.00Reg

E37516 2.00Reg

E37893 1.00Reg

E37927 1.25Reg

E37927 1.25Reg

E37927 3.25Reg

E37927 3.00Reg

E37927 1.00Reg

E37967 1.00Reg

E37967 2.00Reg

E37967 2.00Reg

E37967 2.00Reg

E37967 1.00Reg

E37976 4.00Reg

E37976 4.00Reg

E37976 5.00Reg

E37976 6.00Reg

E37976 3.00Reg

E38303 1.50Reg

E38303 3.00Reg

E38303 0.75Reg

E38303 1.25Reg

E38343 3.00Reg

E38343 2.00Reg

E38343 2.00Reg

E38352 2.00Reg

E38352 3.00Reg

E38352 4.00Reg

Selected? Reference

Christina M Vasquez

Christina M Vasquez

Christina M Vasquez

Emily R Bardell

Kristen A Jones

Kristen A Jones

Kristen A Jones

Kristen A Jones

Kristen A Jones

Kristen A Jones

Megan M. Simon

Megan M. Simon

Megan M. Simon

Christina M Vasquez

Christina M Vasquez

Christina M Vasquez

Christina M Vasquez

Christina M Vasquez

Emily R Bardell

Kristen A Jones

Kristen A Jones

Kristen A Jones

Kristen A Jones

Kristen A Jones

Megan M. Simon

Megan M. Simon

Megan M. Simon

Megan M. Simon

Megan M. Simon

Christina M Vasquez

Christina M Vasquez

Christina M Vasquez

Christina M Vasquez

Christina M Vasquez

Kristen A Jones

Kristen A Jones

Kristen A Jones

Kristen A Jones

Megan M. Simon

Megan M. Simon

Megan M. Simon

Christina M Vasquez

Christina M Vasquez

Christina M Vasquez



08/01/20 PR Yes 07/30/20 65.000 130.00 130.00

08/01/20 PR Yes 07/31/20 65.000 195.00 195.00

08/08/20 PR Yes 08/04/20 80.000 200.00 200.00

08/08/20 PR Yes 08/05/20 80.000 120.00 120.00

08/08/20 PR Yes 08/06/20 80.000 40.00 40.00

08/08/20 PR Yes 08/07/20 80.000 80.00 80.00

08/08/20 PR Yes 08/03/20 101.000 202.00 202.00

08/08/20 PR Yes 08/05/20 101.000 202.00 202.00

08/08/20 PR Yes 08/07/20 101.000 202.00 202.00

08/08/20 PR Yes 08/03/20 65.000 130.00 130.00

08/08/20 PR Yes 08/05/20 65.000 195.00 195.00

08/08/20 PR Yes 08/04/20 65.000 195.00 195.00

08/08/20 PR Yes 08/06/20 65.000 130.00 130.00

08/15/20 PR Yes 08/10/20 80.000 120.00 120.00

08/15/20 PR Yes 08/11/20 80.000 60.00 60.00

08/15/20 PR Yes 08/12/20 80.000 40.00 40.00

08/15/20 PR Yes 08/13/20 80.000 140.00 140.00

08/15/20 PR Yes 08/14/20 80.000 160.00 160.00

08/15/20 PR Yes 08/13/20 101.000 202.00 202.00

08/15/20 PR Yes 08/14/20 101.000 101.00 101.00

08/15/20 PR Yes 08/14/20 80.000 240.00 240.00

08/15/20 PR Yes 08/13/20 80.000 320.00 320.00

08/15/20 PR Yes 08/10/20 65.000 195.00 195.00

08/15/20 PR Yes 08/11/20 65.000 195.00 195.00

08/15/20 PR Yes 08/12/20 65.000 195.00 195.00

08/15/20 PR Yes 08/13/20 65.000 227.50 227.50

08/15/20 PR Yes 08/14/20 65.000 130.00 130.00

08/22/20 PR Yes 08/21/20 80.000 20.00 20.00

08/22/20 PR Yes 08/19/20 125.000 375.00 375.00

08/22/20 PR Yes 08/17/20 80.000 140.00 140.00

08/22/20 PR Yes 08/18/20 80.000 80.00 80.00

08/22/20 PR Yes 08/19/20 80.000 100.00 100.00

08/22/20 PR Yes 08/20/20 80.000 160.00 160.00

08/22/20 PR Yes 08/21/20 80.000 220.00 220.00

08/22/20 PR Yes 08/17/20 101.000 404.00 404.00

08/22/20 PR Yes 08/18/20 101.000 404.00 404.00

08/22/20 PR Yes 08/19/20 101.000 101.00 101.00

08/22/20 PR Yes 08/20/20 101.000 252.50 252.50

08/22/20 PR Yes 08/17/20 65.000 260.00 260.00

08/22/20 PR Yes 08/18/20 65.000 260.00 260.00

08/22/20 PR Yes 08/19/20 65.000 260.00 260.00

08/22/20 PR Yes 08/20/20 65.000 195.00 195.00

08/22/20 PR Yes 08/21/20 65.000 195.00 195.00

259.25 20,441.50 0.00 20,441.50Subtotal for Phase: 01-041 Project Coordination TCU

Ringland-Johnson, Inc.

Pre-Billing Report Sorted by Cost Type

G/L Date Type Description Tran Date Rate Hours/Quantity Extension Markup Total

Job: 217-139.1  DeKalb Nursing TCU Add

Page 3 Printed by KAJ as of 08/25/20 at  1:39PM 

E38352 2.00Reg

E38352 3.00Reg

E38566 2.50Reg

E38566 1.50Reg

E38566 0.50Reg

E38566 1.00Reg

E38603 2.00Reg

E38603 2.00Reg

E38603 2.00Reg

E38611 2.00Reg

E38611 3.00Reg

E38611 3.00Reg

E38611 2.00Reg

E38808 1.50Reg

E38808 0.75Reg

E38808 0.50Reg

E38808 1.75Reg

E38808 2.00Reg

E38842 2.00Reg

E38842 1.00Reg

E38846 3.00Reg

E38846 4.00Reg

E38851 3.00Reg

E38851 3.00Reg

E38851 3.00Reg

E38851 3.50Reg

E38851 2.00Reg

E39018 0.25Reg

E39021 3.00Reg

E39045 1.75Reg

E39045 1.00Reg

E39045 1.25Reg

E39045 2.00Reg

E39045 2.75Reg

E39078 4.00Reg

E39078 4.00Reg

E39078 1.00Reg

E39078 2.50Reg

E39087 4.00Reg

E39087 4.00Reg

E39087 4.00Reg

E39087 3.00Reg

E39087 3.00Reg

Selected? Reference

Christina M Vasquez

Christina M Vasquez

Kristen A Jones

Kristen A Jones

Kristen A Jones

Kristen A Jones

Megan M. Simon

Megan M. Simon

Megan M. Simon

Christina M Vasquez

Christina M Vasquez

Christina M Vasquez

Christina M Vasquez

Kristen A Jones

Kristen A Jones

Kristen A Jones

Kristen A Jones

Kristen A Jones

Megan M. Simon

Megan M. Simon

Lauren B Spencer

Lauren B Spencer

Christina M Vasquez

Christina M Vasquez

Christina M Vasquez

Christina M Vasquez

Christina M Vasquez

Emily R Bardell

Caleb S Boggie

Kristen A Jones

Kristen A Jones

Kristen A Jones

Kristen A Jones

Kristen A Jones

Megan M. Simon

Megan M. Simon

Megan M. Simon

Megan M. Simon

Christina M Vasquez

Christina M Vasquez

Christina M Vasquez

Christina M Vasquez

Christina M Vasquez



06/27/20 PR Yes 06/25/20 78.000 117.00 117.00

07/04/20 PR Yes 06/29/20 78.000 136.50 136.50

07/11/20 PR Yes 07/08/20 78.000 97.50 97.50

07/18/20 PR Yes 07/13/20 78.000 78.00 78.00

08/22/20 PR Yes 08/18/20 78.000 156.00 156.00

06/27/20 PR Yes 06/25/20 89.000 178.00 178.00

06/27/20 PR Yes 06/24/20 89.000 178.00 178.00

06/27/20 PR Yes 06/23/20 89.000 178.00 178.00

06/27/20 PR Yes 06/22/20 89.000 267.00 267.00

07/04/20 PR Yes 06/29/20 89.000 178.00 178.00

07/04/20 PR Yes 06/30/20 89.000 178.00 178.00

07/04/20 PR Yes 07/01/20 89.000 178.00 178.00

07/04/20 PR Yes 07/02/20 89.000 178.00 178.00

07/11/20 PR Yes 07/06/20 89.000 178.00 178.00

07/11/20 PR Yes 07/07/20 89.000 178.00 178.00

07/11/20 PR Yes 07/08/20 89.000 178.00 178.00

07/11/20 PR Yes 07/09/20 89.000 178.00 178.00

07/11/20 PR Yes 07/10/20 89.000 178.00 178.00

07/18/20 PR Yes 07/13/20 89.000 267.00 267.00

07/18/20 PR Yes 07/14/20 89.000 267.00 267.00

07/18/20 PR Yes 07/15/20 89.000 178.00 178.00

07/18/20 PR Yes 07/16/20 89.000 178.00 178.00

07/18/20 PR Yes 07/17/20 89.000 178.00 178.00

07/25/20 PR Yes 07/20/20 89.000 178.00 178.00

07/25/20 PR Yes 07/22/20 89.000 178.00 178.00

07/25/20 PR Yes 07/21/20 89.000 178.00 178.00

08/08/20 PR Yes 08/03/20 89.000 267.00 267.00

08/08/20 PR Yes 08/04/20 89.000 178.00 178.00

08/08/20 PR Yes 08/05/20 89.000 178.00 178.00

08/15/20 PR Yes 08/14/20 89.000 178.00 178.00

08/15/20 PR Yes 08/13/20 89.000 178.00 178.00

08/15/20 PR Yes 08/12/20 89.000 178.00 178.00

08/15/20 PR Yes 08/11/20 89.000 267.00 267.00

08/15/20 PR Yes 08/10/20 89.000 178.00 178.00

08/22/20 PR Yes 08/19/20 89.000 178.00 178.00

08/22/20 PR Yes 08/21/20 89.000 267.00 267.00

07/11/20 PR Yes 07/10/20 125.000 1,000.00 1,000.00

07/11/20 PR Yes 07/09/20 125.000 1,000.00 1,000.00

07/11/20 PR Yes 07/08/20 125.000 1,000.00 1,000.00

Cost Type: L Labor / Phase: 01-511 Mobilization TCU

7.50 585.00 0.00 585.00Subtotal for Phase: 01-511 Mobilization TCU

Cost Type: L Labor / Phase: 01-521 Safety TCU

68.00 6,052.00 0.00 6,052.00Subtotal for Phase: 01-521 Safety TCU

Cost Type: L Labor / Phase: 01-901 Project Supervision TC

Ringland-Johnson, Inc.

Pre-Billing Report Sorted by Cost Type

G/L Date Type Description Tran Date Rate Hours/Quantity Extension Markup Total

Job: 217-139.1  DeKalb Nursing TCU Add
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E36375 1.50Reg

E36639 1.75Reg

E36904 1.25Reg

E37480 1.00Reg

E39073 2.00Reg

E36418 2.00Reg

E36418 2.00Reg

E36418 2.00Reg

E36418 3.00Reg

E36678 2.00Reg

E36678 2.00Reg

E36678 2.00Reg

E36678 2.00Reg

E36946 2.00Reg

E36946 2.00Reg

E36946 2.00Reg

E36946 2.00Reg

E36946 2.00Reg

E37513 3.00Reg

E37513 3.00Reg

E37513 2.00Reg

E37513 2.00Reg

E37513 2.00Reg

E37973 2.00Reg

E37973 2.00Reg

E37973 2.00Reg

E38609 3.00Reg

E38609 2.00Reg

E38609 2.00Reg

E38849 2.00Reg

E38849 2.00Reg

E38849 2.00Reg

E38849 3.00Reg

E38849 2.00Reg

E39085 2.00Reg

E39085 3.00Reg

E36948 8.00Reg

E36948 8.00Reg

E36948 8.00Reg

Selected? Reference

Thomas Liebenberg

Thomas Liebenberg

Thomas Liebenberg

Matthew T McMillan

Steven D Rueff

Marc O Thompson

Marc O Thompson

Marc O Thompson

Marc O Thompson

Marc O Thompson

Marc O Thompson

Marc O Thompson

Marc O Thompson

Marc O Thompson

Marc O Thompson

Marc O Thompson

Marc O Thompson

Marc O Thompson

Marc O Thompson

Marc O Thompson

Marc O Thompson

Marc O Thompson

Marc O Thompson

Marc O Thompson

Marc O Thompson

Marc O Thompson

Marc O Thompson

Marc O Thompson

Marc O Thompson

Marc O Thompson

Marc O Thompson

Marc O Thompson

Marc O Thompson

Marc O Thompson

Marc O Thompson

Marc O Thompson

Shawn R Tsusaki

Shawn R Tsusaki

Shawn R Tsusaki



07/18/20 PR Yes 07/17/20 125.000 1,000.00 1,000.00

07/18/20 PR Yes 07/16/20 125.000 1,000.00 1,000.00

07/18/20 PR Yes 07/15/20 125.000 1,000.00 1,000.00

07/18/20 PR Yes 07/14/20 125.000 1,000.00 1,000.00

07/18/20 PR Yes 07/13/20 125.000 1,000.00 1,000.00

07/25/20 PR Yes 07/24/20 125.000 1,000.00 1,000.00

07/25/20 PR Yes 07/23/20 125.000 1,000.00 1,000.00

07/25/20 PR Yes 07/22/20 125.000 1,000.00 1,000.00

07/25/20 PR Yes 07/21/20 125.000 1,000.00 1,000.00

07/25/20 PR Yes 07/20/20 125.000 1,000.00 1,000.00

08/01/20 PR Yes 07/31/20 125.000 1,000.00 1,000.00

08/01/20 PR Yes 07/30/20 125.000 1,000.00 1,000.00

08/01/20 PR Yes 07/29/20 125.000 1,000.00 1,000.00

08/01/20 PR Yes 07/28/20 125.000 1,000.00 1,000.00

08/01/20 PR Yes 07/27/20 125.000 1,000.00 1,000.00

08/08/20 PR Yes 08/07/20 125.000 1,000.00 1,000.00

08/08/20 PR Yes 08/06/20 125.000 750.00 750.00

08/08/20 PR Yes 08/05/20 125.000 1,000.00 1,000.00

08/08/20 PR Yes 08/04/20 125.000 1,000.00 1,000.00

08/08/20 PR Yes 08/03/20 125.000 1,000.00 1,000.00

08/15/20 PR Yes 08/14/20 125.000 1,000.00 1,000.00

08/15/20 PR Yes 08/13/20 125.000 1,000.00 1,000.00

08/15/20 PR Yes 08/12/20 125.000 1,000.00 1,000.00

08/15/20 PR Yes 08/11/20 125.000 1,000.00 1,000.00

08/15/20 PR Yes 08/10/20 125.000 1,000.00 1,000.00

08/22/20 PR Yes 08/21/20 125.000 1,000.00 1,000.00

08/22/20 PR Yes 08/20/20 125.000 1,000.00 1,000.00

08/22/20 PR Yes 08/19/20 125.000 1,000.00 1,000.00

08/22/20 PR Yes 08/18/20 125.000 1,000.00 1,000.00

08/22/20 PR Yes 08/17/20 125.000 1,000.00 1,000.00

06/06/20 PR Yes 06/06/20 116.210 4,648.40 4,648.40

06/13/20 PR Yes 06/13/20 116.210 4,648.40 4,648.40

06/20/20 PR Yes 06/20/20 116.210 2,789.04 2,789.04

06/30/20 JC Yes 06/30/20 832.81 832.81

07/31/20 JC Yes 07/31/20 993.79 993.79

08/20/20 AP Yes 06/15/20 73.00 73.00

08/20/20 AP Yes 06/17/20 73.00 73.00

262.00 32,750.00 0.00 32,750.00Subtotal for Phase: 01-901 Project Supervision TC

Cost Type: L Labor / Phase: 01-911 General Requirements

104.00 12,085.84 0.00 12,085.84Subtotal for Phase: 01-911 General Requirements

700.75 71,914.34 0.00 71,914.34Subtotal for Cost Type: L Labor

Cost Type: M Material / Phase: 01-001 ProCore Fee

0.00 1,826.60 0.00 1,826.60Subtotal for Phase: 01-001 ProCore Fee

Cost Type: M Material / Phase: 01-521 Safety TCU

Ringland-Johnson, Inc.

Pre-Billing Report Sorted by Cost Type

G/L Date Type Description Tran Date Rate Hours/Quantity Extension Markup Total

Job: 217-139.1  DeKalb Nursing TCU Add
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E37515 8.00Reg

E37515 8.00Reg

E37515 8.00Reg

E37515 8.00Reg

E37515 8.00Reg

E37975 8.00Reg

E37975 8.00Reg

E37975 8.00Reg

E37975 8.00Reg

E37975 8.00Reg

E38351 8.00Reg

E38351 8.00Reg

E38351 8.00Reg

E38351 8.00Reg

E38351 8.00Reg

E38610 8.00Reg

E38610 6.00Reg

E38610 8.00

E38610 8.00

E38610 8.00

E38850 8.00Reg

E38850 8.00Reg

E38850 8.00Reg

E38850 8.00Reg

E38850 8.00Reg

E39086 8.00Reg

E39086 8.00Reg

E39086 8.00Reg

E39086 8.00Reg

E39086 8.00Reg

E35699 40.00

E35977 40.00

E36304 24.00

       06302020 

       07312020 

1995209

1996007

Selected? Reference

Shawn R Tsusaki

Shawn R Tsusaki

Shawn R Tsusaki

Shawn R Tsusaki

Shawn R Tsusaki

Shawn R Tsusaki

Shawn R Tsusaki

Shawn R Tsusaki

Shawn R Tsusaki

Shawn R Tsusaki

Shawn R Tsusaki

Shawn R Tsusaki

Shawn R Tsusaki

Shawn R Tsusaki

Shawn R Tsusaki

Shawn R Tsusaki

Shawn R Tsusaki

Shawn R Tsusaki

Shawn R Tsusaki

Shawn R Tsusaki

Shawn R Tsusaki

Shawn R Tsusaki

Shawn R Tsusaki

Shawn R Tsusaki

Shawn R Tsusaki

Shawn R Tsusaki

Shawn R Tsusaki

Shawn R Tsusaki

Shawn R Tsusaki

Shawn R Tsusaki

Thomas Poyer

Thomas Poyer

Thomas Poyer

June Procore Fees

July Procore Fee

Physicians Immediate Care

Physicians Immediate Care



08/20/20 AP Yes 06/30/20 73.00 73.00

08/20/20 AP Yes 07/06/20 73.00 73.00

08/20/20 AP Yes 07/13/20 73.00 73.00

06/25/20 AP Yes 06/20/20 61.71 61.71

07/27/20 AP Yes 07/27/20 5.85 5.85

07/16/20 AP Yes 07/16/20 54.55 54.55

07/01/20 AP Yes 06/03/20 37.85 37.85

06/15/20 AP Yes 06/15/20 48.24 48.24

07/10/20 AP Yes 07/10/20 288.29 288.29

07/07/20 AP Yes 07/07/20 56.88 56.88

08/10/20 AP Yes 08/10/20 89.56 89.56

08/05/20 AP Yes 08/01/20 1,394.35 1,394.35

06/30/20 AP Yes 06/30/20 547.83 547.83

07/31/20 AP Yes 07/31/20 570.00 570.00

0.00 365.00 0.00 365.00Subtotal for Phase: 01-521 Safety TCU

Cost Type: M Material / Phase: 01-621 Water Ice TCU

0.00 67.56 0.00 67.56Subtotal for Phase: 01-621 Water Ice TCU

Cost Type: M Material / Phase: 01-910 General Requirements

0.00 92.40 0.00 92.40Subtotal for Phase: 01-910 General Requirements

Cost Type: M Material / Phase: 01-911 General Requirements

0.00 482.97 0.00 482.97Subtotal for Phase: 01-911 General Requirements

Cost Type: M Material / Phase: 01-941 Dumpsters TCU

0.00 1,394.35 0.00 1,394.35Subtotal for Phase: 01-941 Dumpsters TCU

0.00 4,228.88 0.00 4,228.88Subtotal for Cost Type: M Material

Cost Type: S Subcontract / Phase: 01-501 Porto-Let TCU

0.00 1,117.83 0.00 1,117.83Subtotal for Phase: 01-501 Porto-Let TCU

0.00 1,117.83 0.00 1,117.83Subtotal for Cost Type: S Subcontract

Total for Job: 217-139.1  DeKalb Nursing TCU Add

Ringland-Johnson, Inc.

Pre-Billing Report Sorted by Cost Type

G/L Date Type Description Tran Date Rate Hours/Quantity Extension Markup Total

Job: 217-139.1  DeKalb Nursing TCU Add
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1999491

2001112

2003325

19480794062020

44114E

044997

0093962

035589

9856918921

042141

9858967977

19902936

74650

75301

77,275.95

Selected? Reference

Physicians Immediate Care

Physicians Immediate Care

Physicians Immediate Care

Hinckley Spring Water Co

Casey's General Store

Mobil Stations

Road Ranger

Mobil Stations

Verizon Wireless

Mobil Stations

Verizon Wireless

Northern Illinois Disposal

Big John

Big John



06/30/20 JC Yes 06/30/20 309.87 309.87

07/31/20 JC Yes 07/31/20 326.38 326.38

06/25/20 AP Yes 06/20/20 15.94 15.94

VarX

07/13/20 AP Yes 07/13/20 8.86 8.86

Mat 217-139.2

Cost Type: M Material / Phase: 01-001 ProCore Fee

0.00 636.25 0.00 636.25Subtotal for Phase: 01-001 ProCore Fee

Cost Type: M Material / Phase: 01-622 Water Ice ACMR

0.00 24.80 0.00 24.80Subtotal for Phase: 01-622 Water Ice ACMR

0.00 661.05 0.00 661.05Subtotal for Cost Type: M Material

Total for Job: 217-139.2  DeKalb Nursing ACMR Add

Ringland-Johnson, Inc.

Pre-Billing Report Sorted by Cost Type

G/L Date Type Description Tran Date Rate Hours/Quantity Extension Markup Total

Job: 217-139.2  DeKalb Nursing ACMR Add

Page 7 Printed by KAJ as of 08/25/20 at  1:39PM 

       06302020 

       07312020 

19480794062020

2056495

661.05

Selected? Reference

June Procore Fees

July Procore Fee

Hinckley Spring Water Co

Casey's General Store

07/11/20 PR Yes 07/09/20 137.000 274.00 274.00

08/22/20 PR Yes 08/20/20 137.000 137.00 137.00

06/30/20 JC Yes 06/30/20 201.51 201.51

07/31/20 JC Yes 07/31/20 197.61 197.61

06/29/20 AP Yes 06/29/20 9.88 9.88

Mat 217-139.3

07/08/20 AP Yes 07/08/20 11.90 11.90

Mat 217-139.3

07/09/20 AP Yes 07/09/20 10.88 10.88

Mat 217-139.3

07/23/20 AP Yes 07/18/20 51.70 51.70

Mat 217-139.3

3.00 411.00 0.00 411.00

3.00 411.00 0.00 411.00

Subtotal for Phase: 01-043 Project Coordination INT

Subtotal for Cost Type: L Labor

Cost Type: M Material / Phase: 01-001 Procore Fee

0.00 399.12 0.00 399.12Subtotal for Phase: 01-001 Procore Fee

Cost Type: M Material / Phase: 01-623 Water Ice INT

0.00 84.36 0.00 84.36

0.00 483.48

Subtotal for Phase: 01-623 Water Ice INT

Subtotal for Cost Type: M Material 0.00 483.48

Total for Job: 217-139.3  DeKalb Nursing INT

E36899 2.00Reg

E39044 1.00Reg

       06302020 

       07312020 

1182061

35135E

1189341

19480794071820

894.48

Tom S Johnson

Tom S Johnson

June Procore Fees

July Procore Fee

Casey's General Store

Casey's General Store

Casey's General Store

Hinckley Spring Water Co



ITEM DAILY WEEKLY MONTHLY

NO. EQUIPMENT RATE RATE RATE QTY DAYS WEEKS MONTHS COST

AIR EQUIPMENT
1 Air Compressor 125 - 249 cfm 155.00       461.00      1,085.00    -$            

2 Chipping Hammer w/ Accessories 61.00         165.00      395.00       -$            

3 Jack Hammer w/ Accessories 40-49 LBS 65.00         183.00      499.00       -$            

COMPACTION EQUIPMENT -$            

4 Compactor - Large Vibratory Plate 96 - 250Kg 123.00       364.00      907.00       -$            

5 Compactor - Small Vibratory Plate 0-95 Kg 87.00         287.00      764.00       -$            

6 Hand Held Compactor, Rammer type 88.00         276.00      700.00       -$            

CONCRETE EQUIPMENT -$            

7 Concrete Bucket 1cy. 69.00         184.00      489.00       -$            

8 Buggies - Powered Ride On 24cft 132.00       398.00      1,192.00    -$            

9 Grinder, Floor 109.27       262.25      710.27       -$            

10 Hopper 16.39         54.64        152.98       -$            

11 Mortar Mixer Portable 5-6Cft 90.00         244.00      673.00       -$            

12 Concrete Vibrator - Electric 71.00         205.00      501.00       -$            

13 Concrete Vibrator - Gas 80.00         330.00      990.00       -$            

14 Trowels - Ride On - 6' 223.00       621.00      1,689.00    -$            

15 Trowels - Ride On - 8' 223.00       621.00      1,689.00    -$            

16 Walk Behind Power Trowel 37" & over 100.00       308.00      762.00       -$            

17 Walk Behind Power Trowel to 36" 84.00         253.00      638.00       -$            

18 Vibratory Screed 102.00       283.00      720.00       -$            

19 Snow Tarps - 20'X20' 13.99         56.01        186.74       -$            

20 Concrete Form Panel w/acc's 3.18           12.73        42.44         -$            

21 Light Tower 4000 Watts -             366.04      1,098.13    -$            

LIFTING EQUIPMENT -$            

22 Scissor Lift self propelled electric to 20' 147.00       320.00      637.00       -$            

23 Scissor Lift self propelled electric to 30' 215.00       465.00      952.00       -$            

24 Telescopic Boom Lift  60' - Diesel 604.00       1,467.00   3,162.00    -$            

25 Telescopic Boom Lift  40' - Self Propelled Diesel 453.00       1,058.00   2,300.00    -$            

26 Cushion Tire Gas Forklift 5000 - 6000lbs 306.00       788.00      1,929.00    -$            

27 Forklift Rough Terrain - Telescoping Boom 9000 lbs (4.5-4.9 Mtons) 692.00       1,852.00   4,221.00    -$            

28 Forklift Rough Terrain - Telescoping Boom 10000 lbs (5.0 + Mtons) 947.00       2,573.00   6,439.00    -$            

29 PUMPING EQUIPMENT -$            

Pump, Trash-Self Priming to 2" 69.00         233.00      624.00       -$            

30 3" Electric Water Pump w/Float Switch 156.00       313.00      735.00       -$            

SHOP TOOLS -$            

31 Drill Press Freestanding Magnetic 94.00         260.00      666.00       -$            

32 Diamond Core Drill 110.00       348.00      849.00       -$            

33 Grinders, Hand Held 25.00         81.00        228.00       -$            

34 Grinders, Hand Held With Hepa Vac 37.13         95.48        254.62       -$            

35 Rotary Hammer Drill 58.00         203.00      571.00       -$            

36 Rotary Hammer Drill With Hepa Vac 84.87         254.62      636.54       -$            

37 Pressure Washer 2501-3000 PSI - Cold 85.00         305.00      779.00       -$            

38 Vacuum Cleaner - Wet/Dry 31.00         103.00      286.00       -$            

39 Welder 225 amp 116.70       286.44      636.54       -$            

40 Wire Feed Welder -             84.87        238.70       -$            

41 Plasma Cutter -             267.35      800.98       -$            

EARTHMOVING EQUIPMENT -$            

42 Skid Loader - Bucket Attachment 42.44         169.74      509.23       -$            

43 Skid Loader - Fork Attachment 41.00         122.00      286.00       -$            

44 Skid Loader - Auger Attachment 98.00         289.00      748.00       -$            

45 Skid Loader - Sweeper Attachment 137.00       392.00      991.00       -$            

46 Skid Loader - Case S210 271.00       812.00      1,972.00    -$            

47 Skid Loader - Case TV380 468.00       1,338.00   3,124.00    -$            

48 Skid Loader - Bobcat S590 271.00       812.00      1,972.00    -$            

49 Skid Loader - Concrete Bucket Attachment 42.44         169.74      509.23       -$            

50 Mini-Excavator 336.00       995.00      2,427.00    -$            

ROAD MAINTENANCE EQUIPMENT -$            

51 Light Towers - Portable 8KW & over 150.00       441.00      1,282.00    -$            

52 Light Towers - Portable thru 7KW 127.00       333.00      769.00       -$            

SAWS -$            

53 Circular Hand Saw - Electric 28.00         92.00        243.00       -$            

54 Masonry Saw Portable Stand Mtd (Gas) 74.00         221.00      556.00       -$            

55 Jig Hand Saw 21.00         71.00        194.00       -$            

56 Band Saw 42.00         120.00      311.00       -$            

57 Cut Off Saw 75.00         247.00      652.00       -$            

58 Soft Cut Saw w/ Blade to 10 HP 136.00       409.00      1,057.00    -$            

GENERAL EQUIPMENT -$            

59 Large Fans All 39.00         112.00      310.00       -$            

60 Generators  -  to 5000 watts 62.00         207.00      543.00       -$            

61 Generators  - 5001 - 10,000 watts 89.00         291.00      731.00       -$            

62 Laser - Interior Beam 67.60         209.68      617.57       -$            

63 Laser-Rotating Beam Grade Control 82.50         182.18      497.27       -$            

64 Levels Electronic 53.85         166.14      478.93       -$            

65 Scaffolding w/ Accessories 21.77         36.66        111.14       -$            

66 Heaters 100,001 - 200,000 BTU 100.00       280.00      698.00       -$            

TCU Addition DeKalb Rehabilitation and Nursing Center

Equipment Detail

August 15, 2020



67 Heaters 200,001 - 300,000 BTU 114.00       314.00      829.00       -$            

68 Heaters 300,001 - 500,000 BTU 177.00       446.00      1,140.00    -$            

69 Heaters up to 100,000 BTU 49.00         133.00      345.00       -$            

70 Dehumidifiers 64 PT 19.19         78.95        217.85       -$            

71 Dehumidifiers 120 PT 28.64         116.70      339.49       -$            

72 Dehumidifiers 300 PT 58.35         228.09      689.59       -$            

73 Negative Air 2000 EC (excludes filter change) 68.96         212.18      610.02       -$            

74 Negative Air Jr. (excludes filter change) 68.96         212.18      530.45       -$            

75 48" Monitor -             -            110.23       -$            

76 Laptop Computer 5.68           35.49        141.92       -$            

77 IPad 8.82           63.39        253.52       -$            

78 Copy Machine 5.68           35.49        141.92       -$            

79 Desktop Multifunction Print/Scan/Copier 5.21           18.29        64.18         1 2 128.36$      

80 Cell Phone 22.70         73.80        113.54       -$            

81 Web Cam 82.68         275.57      1,003.07    -$            

82 Jobsite Camera Time-lapse/Real-time No Movement Sensera 30.71         107.75      378.06       -$            

83 Digital Single Lens Camera w/18-135mm Zoom Lens and Tripod 5.68           35.49        141.92       -$            

84 Construction Radio 10.72         32.15        92.86         -$            

85 Jobsite Radios/Digital Repeater/One Radio 6.15           21.58        75.73         -$            

86 Type III Barricades 4.28           6.42          19.24         -$            

87 8055i Smart Board 55" 121.63       334.52      836.30       -$            

88 8070i Smart Board 70" 177.30       487.59      1,218.98    -$            

89 Data Vault Box 27.84         139.20      655.08       -$            

90 Rotating Laser 56.76         170.27      510.29       -$            

STORAGE EQUIPMENT -$            

91 RJC Warehouse Storage 95.48         318.27      1,113.95    -$            

92 Trailer, Office 16'X60' 82.56         286.68      1,003.36    -$            

93 Trailer, Office 10'X40' 60.72         205.95      545.23       1 2 1,090.46$   

94 Trailer, Utility/Storage (Sealand) 92.00         258.00      658.00       -$            

95 Trailer, Utility - Tilt Deck 71.00         221.00      662.00       -$            

96 Trailer, Semi-Storage 28.96         101.39      354.83       1 2 709.66$      

97 Automobile 38.58         185.74      650.10       -$            

98 Golf Cart 55.11         176.36      440.91       -$            

99 All Terrain Vehicle 160.00       358.00      805.00       -$            

100 SUV 71.65         222.11      710.97       -$            

101 Truck, GMC Dump 76.07         192.53      700.97       -$            

102 Truck, Pickup 1 Ton 76.07         192.53      700.97       -$            

103 Truck, Pickup 1/2 Ton 64.71         200.62      581.79       1 2 1,163.58$   

104 Truck, Pickup 3/4 Ton 73.80         228.38      662.31       -$            

105 Van, Cargo 3/4 Ton 73.80         228.38      662.31       -$            

INFECTION CONTROL CONTAINMENT EQUIPMENT -$            

106 Mobile Dust/Virus Containment Unit -             556.97      1,670.92    -$            

107 Adjustable Barrier Door Panel - 48" -             105.00      425.00       -$            

108 Adjustable Barrier Door Panel - 36" -             95.00        375.00       -$            

109 Adjustable Barrier Panel - 4' -             65.00        255.00       -$            

110 Adjustable Barrier Panel - 3' -             60.00        225.00       -$            

111 Adjustable Barrier Panel - 2' -             52.00        195.00       -$            

112 Adjustable Barrier Panel - 2' w/ HEPA Filtered Air Discharge Port -             55.00        205.00       -$            

113 Adjustable Barrier Panel - 12" -             40.00        145.00       -$            

114 Adjustable Barrier Panel - 6" -             37.00        135.00       -$            

115 Adjustable Barrier Hinged Corner -             27.00        90.00         -$            

116 Adjustable Barrier Outside Hinged Corner -             32.00        105.00       -$            

117 Adjustable Barrier T Post -             25.00        75.00         -$            

DESIGN -$            

118 Trimble Robotic Total Station RTS655 (New) 300.00       1,200.00   3,600.00    -$            

119 Backpack HP Z VR G1 Virtual Reality Computer, Software, Accessories 750.00       3,000.00   7,500.00    -$            

120 Faro Focus S-350 Laser Scanner and Software 700.00       2,800.00   7,000.00    -$            

Total 3,092.06$   

Cost of Repairs:  Tractor equipment and/or rubber-tired equipment, lessee is responsible for all costs of repair regardless of cause.  
Non-Tractor equipment, lessor is responsible for all costs of repairs due to normal wear & tear and the lessee is responsible for all other costs.

Fuel & lubricants:  lessee is responsible for costs of fuels and lubricants, preventive maintenance work such as greasing and oil changes

217-139.1   
217-139.2        
217-139.3     

Equipment $   3,092.06

Total as of 8/25/2020: $81,923.54

$ 77,275.95
$      661.05
$      894.48



Prime Contract Potential Change Order #101:  CE #127 - Added
Valances/Shades

TO: DeKalb County Rehabilitation & Nursing
Center
2550 N. Annie Glidden Road
DeKalb Illinois, 60115

FROM: Ringland-Johnson, Inc.
1725 Huntwood Drive
Cherry Valley Illinois, 61016-9560

PCO NUMBER/REVISION: 101 / 0 CONTRACT: 1 - DeKalb County Nursing Home Addition &
Renovation Prime Contract  

REQUEST RECEIVED FROM: Megan Simon  (Ringland-Johnson, Inc.) CREATED BY: Chrissy Vasquez  (Ringland-Johnson, Inc.)
STATUS: Pending - In Review  CREATED DATE: 8/24 /2020 

REFERENCE: Owner Change Order  PRIME CONTRACT
CHANGE ORDER:

None  

FIELD CHANGE: No   

LOCATION:  ACCOUNTING
METHOD:

Amount Based  

SCHEDULE IMPACT: 3 days  PAID IN FULL: No  

  TOTAL AMOUNT: $2,116.58

 
POTENTIAL CHANGE ORDER TITLE: CE #127 - Added Valances/Shades
 
CHANGE REASON: Design Development
 
POTENTIAL CHANGE ORDER DESCRIPTION: (The Contract Is Changed As Follows)
CE #127 - Added Valances/Shades
Contractor to provide and install additional window valances within the Activity Center (ACT) that were not included within the contract documents. See
attached marked up submittal for locations.
 
 
A schedule extension of the specified duration above and additional general requirements will be required for the duration of the work.
 
 
ATTACHMENTS:
12 20 00-2-0 Window Treatment Schedule Revised - AAN.PDF    MTN.pdf   
 
# Cost Code Description Type Amount

1 06-202 - Carpentry - ACMR Added Valances/Shades Subcontract $ 2,003.00

2 99-005 - G.C. and Fee Added Valances/Shades Overhead $ 81.41

3 01-012 - Bond ACMR Added Valances/Shades Material $ 17.15

4 99-005 - G.C. and Fee Added Valances/Shades Overhead $ 15.02

  Subtotal: $2,116.58

  Grand Total: $2,116.58

 
 

 
Ringland-Johnson, Inc. page 1 of 2 Printed On: 9/25/ 2020  10 :34 AM 
 

   

 

PCO #101

Ringland-Johnson, Inc.
1725 Huntwood Drive
Cherry Valley, Illinois 61016-9560
Ph: (815) 332-8600
Fax: (815) 332-8411

Project: DeKalb Cnty Nursing Home Add & Reno - 217-139
2600 North Annie Glidden Road

DeKalb, Illinois 60115
Ph: 815.703.9365

 

  

https://storage.procore.com/v4/d/us-east-1/pro-core.com/prostore/20200824143148_production_2468201996.PDF?sig=043df13be1c6756ecba6bf64d2e2db255d61e7b337319d44875a1a52e10f1350
https://storage.procore.com/v4/d/us-east-1/pro-core.com/prostore/20200824143144_production_2468201870.pdf?sig=3b1f6cdc2fb18ec45310fe70eae2e39ac39e3fdadeead346210708f2d6cadb77


John Heimbach (Larson & Darby Group)  DeKalb County Rehabilitation & Nursing
Center

 Ringland-Johnson, Inc.

4949 Harrison Ave., Suite 100  2550 N. Annie Glidden Road  1725 Huntwood Drive
Rockford Illinois 61125  DeKalb Illinois 60115  Cherry Valley Illinois 61016-9560
     
     
     

SIGNATURE DATE  SIGNATURE DATE  SIGNATURE DATE
 
Ringland-Johnson, Inc. page 2 of 2 Printed On: 9/25/ 2020  10 :34 AM  

     

 

PCO #101

Ringland-Johnson, Inc.
1725 Huntwood Drive
Cherry Valley, Illinois 61016-9560
Ph: (815) 332-8600
Fax: (815) 332-8411

Project: DeKalb Cnty Nursing Home Add & Reno - 217-139
2600 North Annie Glidden Road

DeKalb, Illinois 60115
Ph: 815.703.9365

 



 

 

August 12, 2020 

 

Megan Simon 

Project Manager      

Ringland Johnson Construction 

 

RE: Add Valance and Shades to Room 608 

  

Dear Megan: 

 

We propose to deduct all labor, materials, tools, and equipment necessary to add valances and 

shades in room 608 that were not included in the drawings in the amount of: Two Thousand 
Three Dollars. 

Add Valance and Shades 

Material: $1535 
Labor: $243 

OH and Profit $225 

Total:  $2003 

 
 

Should you have any questions or comments, please contact me at 815.299.8060 

 

Sincerely,      

MTN Veteran Contracting, Inc.  

    

Tom Stone 

President 

SDVOSB 

 



INDECOR, INC.
CONTRACT WINDOW TREATMENTS

8222 LEHIGH AVENUE, MORTON GROVE, ILLINOIS 60053
TELEPHONE (773) 561-7670            FAX (773) 561-5469

E-mail: indecorinc@indecorinc.com
Page 1 of 1

July 23, 2020

Tom Stone
MTN Veteran Contracting
1725 Huntwood Dr.
# 400
Cherry Valley, IL  61016

CHANGE ORDER REQUEST

For: DeKalb County Nursing Home Addition and Rehab

ADD

2 Mecho Manual Clutch Roller Shades                                                                   $   415.00

 Fabrics: 1600 (3% Open) Color: 1622 Howard

 Includes Quaker Bronze Fascia

 Includes Non-Union Installation (Prevailing Wage)

2 Pennant Valances                                                                                                  $1,120.00

 Fabrics: DL Couch: Stacy Garcia, Autograph
o Color: Obsidian (Main Body)

o Color: Obsidian (Contrasting Band)

 Includes Non-Union Installation (Prevailing Wage)

                                                                                           Total (Tax Exempt)     $1,535.00

Should questions arise, please do not hesitate to call.

Sincerely,

Adam Campisano
Project Manager

mailto:indecorinc@indecorinc.com


 

 

Submittal
 

 

Job: 217-139 Spec Section No:  12 20 00
 
DeKalb Cnty Nursing Home Add & Reno Submittal No.  12 20 00-2
2600 North Annie Glidden Road Revision No.  0
DeKalb, Illinois 60115 Sent Date:  11/7/2019
     
  Due Date:  12/19/2019
 
Spec. Section Title:   Window Treatments
 
Submittal Title

   
Window Treatment Schedule

 

 
 
Contractor:
Ringland-Johnson, Inc.
Jeff Blanck
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Larson & Darby Group
John Heimbach
 

 Contractor's Stamp
THIS SUBMITTAL HAS BEEN REVIEWED FOR

CONFORMANCE TO THE PLANS & SPECIFICATIONS.
FINAL RESPONSIBILITY FOR CONFORMANCE, AS WELL

AS QUANTITIES AND DIMENSIONS, LIES WITH THE
SUB/SUPPLIER. THIS REVIEW DOES NOT RELIEVE THE

SUB/SUPPLIER OF RESPONSIBILITY FOR ANY
DEVIATIONS FROM THE CONTRACT DOCUMENTS.

 

 

 
Jeff Blanck

 
 

 

 

  Architect's Stamp
 
 
 
 
 
 
 
 
 

 

  Engineer's Stamp
 
 
 
 
 
 
 
 
 

 
 

1725 Huntwood Drive
Cherry Valley, Illinois 61016-9560

Ph: (815) 332-8600
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Ringland-Johnson, Inc.
1725 Huntwood Drive
Cherry Valley, Illinois 61016-9560
Phone: (815) 332-8600 
Fax: (815) 332-8411

Project: 217-139 - DeKalb Cnty Nursing Home Add & Reno
2600 North Annie Glidden Road

DeKalb, Illinois 60115
Phone: 815.703.9365

Window Treatment Schedule
SPEC SECTION: 12 20 00 - Window Treatments  SUBMITTAL MANAGER: Chrissy Vasquez (Ringland-Johnson, Inc.)

STATUS:  Open DATE CREATED: 11/7/2019 
ISSUE DATE: 11/7/2019   REVISION: 0

RESPONSIBLE
CONTRACTOR:

MTN Veteran Contracting, Inc. RECEIVED FROM: Tom Stone

RECEIVED DATE:    SUBMIT BY:    
FINAL DUE DATE: 12/19/2019 LOCATION:   
TYPE: Product Information COST CODE: 
APPROVERS: Chrissy Vasquez (Ringland-Johnson, Inc.), Tonia Giese (Larson & Darby Group) 

TEXT - Label for C.F. 1:

TEXT - Label for C.F. 2:

BALL IN COURT:
Chrissy Vasquez (Ringland-Johnson, Inc.) 
DISTRIBUTION:
Chrissy Vasquez  (Ringland-Johnson, Inc.) , Jeff Blanck  (Ringland-Johnson, Inc.)

DESCRIPTION:

ATTACHMENTS:

 
SUBMITTAL WORKFLOW

# NAME SUBMITTER/
APPROVER SENT DATE DUE DATE RETURNED

DATE RESPONSE ATTACHMENTS COMMENTS

1  Tom Stone Submitter  11/7/2019 11/21/2019 11/7/2019 Submitted

Dekalb County
Nursing Home
Schedule -
Window
Treatments.pdf 

2  Chrissy Vasquez Approver  11/7/2019 12/5/2019 12/19/2019 Pending
12 20 00-2-0
Window Treatment
Schedule.pdf 

3  Tonia Giese Approver  11/7/2019 12/19/2019 Pending

 
 

BY DATE COPIES TO
 
Ringland-Johnson, Inc. Page 2 of 2 Printed On: 12/19/2019  11:47 AM

     

 

Submittal #12 20 00-2.0
12 20 00 - Window

Treatments

https://app.procore.com/389015/project/submittal_logs/18771338/submittal_log_approvers/document_downloader?attachment_id=2138249477&item_id=30160940&item_type=SubmittalLogApprover
https://app.procore.com/389015/project/submittal_logs/18771338/submittal_log_approvers/document_downloader?attachment_id=2138249477&item_id=30160940&item_type=SubmittalLogApprover
https://app.procore.com/389015/project/submittal_logs/18771338/submittal_log_approvers/document_downloader?attachment_id=2138249477&item_id=30160940&item_type=SubmittalLogApprover
https://app.procore.com/389015/project/submittal_logs/18771338/submittal_log_approvers/document_downloader?attachment_id=2138249477&item_id=30160940&item_type=SubmittalLogApprover
https://app.procore.com/389015/project/submittal_logs/18771338/submittal_log_approvers/document_downloader?attachment_id=2138249477&item_id=30160940&item_type=SubmittalLogApprover
https://app.procore.com/389015/project/submittal_logs/18771338/submittal_log_approvers/document_downloader?attachment_id=2138251243&item_id=30160941&item_type=SubmittalLogApprover
https://app.procore.com/389015/project/submittal_logs/18771338/submittal_log_approvers/document_downloader?attachment_id=2138251243&item_id=30160941&item_type=SubmittalLogApprover
https://app.procore.com/389015/project/submittal_logs/18771338/submittal_log_approvers/document_downloader?attachment_id=2138251243&item_id=30160941&item_type=SubmittalLogApprover
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WINDOW TREATMENTS REQUIRED HERE AS WELL
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Job: 217-139 Spec Section No:  12 20 00
 
DeKalb Cnty Nursing Home Add & Reno Submittal No.  12 20 00-2
2600 North Annie Glidden Road Revision No.  0
DeKalb, Illinois 60115 Sent Date:  11/7/2019
     
  Due Date:  12/19/2019
 
Spec. Section Title:   Window Treatments
 
Submittal Title

   
Window Treatment Schedule

 

 
 
Contractor:
Ringland-Johnson, Inc.
Jeff Blanck
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Larson & Darby Group
John Heimbach
 

 Contractor's Stamp
THIS SUBMITTAL HAS BEEN REVIEWED FOR

CONFORMANCE TO THE PLANS & SPECIFICATIONS.
FINAL RESPONSIBILITY FOR CONFORMANCE, AS WELL

AS QUANTITIES AND DIMENSIONS, LIES WITH THE
SUB/SUPPLIER. THIS REVIEW DOES NOT RELIEVE THE

SUB/SUPPLIER OF RESPONSIBILITY FOR ANY
DEVIATIONS FROM THE CONTRACT DOCUMENTS.

 

 

 
Jeff Blanck
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1725 Huntwood Drive
Cherry Valley, Illinois 61016-9560

Ph: (815) 332-8600
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Ringland-Johnson, Inc.
1725 Huntwood Drive
Cherry Valley, Illinois 61016-9560
Phone: (815) 332-8600 
Fax: (815) 332-8411

Project: 217-139 - DeKalb Cnty Nursing Home Add & Reno
2600 North Annie Glidden Road

DeKalb, Illinois 60115
Phone: 815.703.9365

Window Treatment Schedule
SPEC SECTION: 12 20 00 - Window Treatments  SUBMITTAL MANAGER: Chrissy Vasquez (Ringland-Johnson, Inc.)

STATUS:  Open DATE CREATED: 11/7/2019 
ISSUE DATE: 11/7/2019   REVISION: 0

RESPONSIBLE
CONTRACTOR:

MTN Veteran Contracting, Inc. RECEIVED FROM: Tom Stone

RECEIVED DATE:    SUBMIT BY:    
FINAL DUE DATE: 12/19/2019 LOCATION:   
TYPE: Product Information COST CODE: 
APPROVERS: Chrissy Vasquez (Ringland-Johnson, Inc.), Tonia Giese (Larson & Darby Group) 

TEXT - Label for C.F. 1:

TEXT - Label for C.F. 2:

BALL IN COURT:
Chrissy Vasquez (Ringland-Johnson, Inc.) 
DISTRIBUTION:
Chrissy Vasquez  (Ringland-Johnson, Inc.) , Jeff Blanck  (Ringland-Johnson, Inc.)

DESCRIPTION:

ATTACHMENTS:

 
SUBMITTAL WORKFLOW

# NAME SUBMITTER/
APPROVER SENT DATE DUE DATE RETURNED

DATE RESPONSE ATTACHMENTS COMMENTS

1  Tom Stone Submitter  11/7/2019 11/21/2019 11/7/2019 Submitted

Dekalb County
Nursing Home
Schedule -
Window
Treatments.pdf 

2  Chrissy Vasquez Approver  11/7/2019 12/5/2019 Pending

3  Tonia Giese Approver  12/19/2019 Pending

 
 

BY DATE COPIES TO
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Prime Contract Potential Change Order #108:  CE # 136 Dehumidification &
AC July August September

TO: DeKalb County Rehabilitation & Nursing
Center
2550 N. Annie Glidden Road
DeKalb Illinois, 60115

FROM: Ringland-Johnson, Inc.
1725 Huntwood Drive
Cherry Valley Illinois, 61016-9560

PCO NUMBER/REVISION: 108 / 0 CONTRACT: 1 - DeKalb County Nursing Home Addition &
Renovation Prime Contract  

REQUEST RECEIVED FROM: Megan Simon  (Ringland-Johnson, Inc.) CREATED BY: Chrissy Vasquez  (Ringland-Johnson, Inc.)
STATUS: Pending - In Review  CREATED DATE: 9/25 /2020 

REFERENCE: Schedule Contingency  PRIME CONTRACT
CHANGE ORDER:

None  

FIELD CHANGE: No   

LOCATION:  ACCOUNTING
METHOD:

Amount Based  

SCHEDULE IMPACT: 0 days  PAID IN FULL: No  

  TOTAL AMOUNT: $10,403.54

 
POTENTIAL CHANGE ORDER TITLE: CE # 136 Dehumidification & AC July August September
 
CHANGE REASON: Design Development
 
POTENTIAL CHANGE ORDER DESCRIPTION: (The Contract Is Changed As Follows)
CE # 136 Dehumidification & AC July August September
Contractor utilized dehumidifiers and air conditioning unit within the Activity Center and Transitional Care Unit. All costs associated will be taken from the
schedule contingency.
 
Invoices included: 103341079-0001 dated 7/29/2020; 103341079-0004 dated 9/11/2020; 103341079-0002 dated 8/26/2020; 103341079-0005 dated
9/11/2020; 101567980-0004 dated 8/28/2020; 101882090-0004 dated 9/8/2020
 
 
ATTACHMENTS:
Sunbelt Backup.pdf   
 
# Cost Code Description Type Amount

1 81-017 - Dehumidifiers Aug TCU DeHumid & AC August 2020 Subcontract $ 3,078.22

2 81-017 - Dehumidifiers Aug TCU Credit for Overbill Subcontract ($1,296.71)

3 82-011 - Dehumidifiers Aug ACMR DeHumid & AC August 2020 Subcontract $ 3,078.22

4 82-011 - Dehumidifiers Aug ACMR DeHumid & AC August 2020 Subcontract ($1,296.71)

5 81-021 - DeHumidifiers Sept TCU DeHumid & AC September 2020 Subcontract $ 2,860.97

6 82-012 - Dehumidifiers Sept ACMR DeHumid & AC September 2020 Subcontract $ 2,860.97

7 81-021 - DeHumidifiers Sept TCU DeHumid & AC September 2020 Subcontract ($1,296.71)

8 82-012 - Dehumidifiers Sept ACMR DeHumid & AC September 2020 Subcontract ($1,296.71)

9 81-021 - DeHumidifiers Sept TCU DeHumid & AC September 2020 Subcontract $ 1,392.00

10 82-012 - Dehumidifiers Sept ACMR DeHumid & AC September 2020 Subcontract $ 1,392.00

11 81-021 - DeHumidifiers Sept TCU DeHumid & AC September 2020 Subcontract $ 464.00

12 82-012 - Dehumidifiers Sept ACMR DeHumid & AC September 2020 Subcontract $ 464.00
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PCO #108

Ringland-Johnson, Inc.
1725 Huntwood Drive
Cherry Valley, Illinois 61016-9560
Ph: (815) 332-8600
Fax: (815) 332-8411

Project: DeKalb Cnty Nursing Home Add & Reno - 217-139
2600 North Annie Glidden Road

DeKalb, Illinois 60115
Ph: 815.703.9365
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  Subtotal: $10,403.54

  Grand Total: $10,403.54

 
 

John Heimbach (Larson & Darby Group)  DeKalb County Rehabilitation & Nursing
Center

 Ringland-Johnson, Inc.

4949 Harrison Ave., Suite 100  2550 N. Annie Glidden Road  1725 Huntwood Drive
Rockford Illinois 61125  DeKalb Illinois 60115  Cherry Valley Illinois 61016-9560
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PCO #108

Ringland-Johnson, Inc.
1725 Huntwood Drive
Cherry Valley, Illinois 61016-9560
Ph: (815) 332-8600
Fax: (815) 332-8411

Project: DeKalb Cnty Nursing Home Add & Reno - 217-139
2600 North Annie Glidden Road

DeKalb, Illinois 60115
Ph: 815.703.9365
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0
SEND ALL PAYMENTS TO: 

SUNBELT RENTALS, INC. 
PO BOX 409211 -iM·iH?ii·E 103341079-0002

SUNBELT® 
RENTALS 

ATLAN GA 384-9211

736304 

8/26/20 

PAGE SEP 03 2020 
\NGLAND 

JOHNSON 

1 of 1 

INVOICE TO R' CE 1"ED BV 

TSUSAKI, -�HAWN 
PURCHASE ORDER NO. 

l 
CONTRACT NO 

1.Q_314_1079 

1oz - 4306 - 5130 

RINGLAND JOHNSON CONSTRUCTION 

1725 HUNTWOOD DR 

CHERRY VALLEY IL 61016-9560 
TSUSAKI 

JOB NO 
1111•1•111111•1•11•111•1•1•111•111•1•111•111111111•1111••111•1••1 

-1- - RINGLAND JOHNSON
JOB ADDRESS BRANCH 

RINGLAND JOHNSON CONSTRUCTION 
2600 N ANNIE GLIDDEN RD 
DEKALB, IL 60115 

779-208-2423

ELGIN IL CC PC1177 
39Wl71 HIGHLAND AVE 
ELGIN, IL 60124 7984 
847-931-7700

QTY EQYIPMENT # Min Day week 

1 1.5T CLASSIC PORTABLE AC/DEHU 110V 97.00 97.00 150.00 
TA012243 Make: TEMP AIR Model: PAC-1. 5 Ser#: 12243 

1 I.ST CLASSIC PORTABLE AC/DEHU 110V 97.00 97.00 150.00 
TA017239 Make: TEMP AIR Model: PAC-1. SB ser #: 17239 

1 I.ST CLASSIC PORTABLE AC/DEHU 110V 97.00 97.00 335.00 
10143690 Make: TEMP AIR Model: TC-18B Ser#: 18B2253TC 

1 I.ST CLASSIC PORTABLE AC/DEHU 110V 97.00 97.00 335.00 
TA017017 Make: TEMP AIR Model: PAC-1. SB Ser#: 17017 

1 I.ST CLASSIC PORTABLE AC/DEHU 110V 97.00 97.00 335 .00 
TA014135 Make: TEMP AIR Model: PAC-1. 5 Ser#: 14135 

1 I.ST CLASSIC PORTABLE AC/DEHU 110V 97.00 97.00 335.00 
TA014356 Make: TEMP AIR Model: PAC-1. 5 Ser#: 14356 

Rental sub-total: 
SALES ITEMS: 

Qty Item number unit 
EA 

2133XXXOOOO 
EA 

Price 
63.940 1 ENVIRONMENTAL 

ENVIRONMENTAL/HAZMAT FEE 
1 RENTAL PROTECTION PLAN 

QTY EQUIPMENT# Min Day week 

BILLED FOR FOUR WEEKS 8/07/20 THRU 9/03/20. 

Equipment. Service. Guaranteed. 

REMIT TO: 

SUNBELT RENTALS, INC. 
PO BOX 409211 
ATLANTA, GA 30384-9211 

NET DUE UPON RECEIPT 

Invoices not paid within 30 days may be subject 
to a 1-½% per month charge. 

INVOICE TOTAL 

4 WEEK BILL 

4 'l,'e_ek 

450.00 

450.00 

1005.00 

1005.00 

1005.00 

1005.00 

4 week 

450.00 

450.00 

1005.00 

1005 .00 

1005.00 

1005 .00 

4920.00 

63.94 

738.00 
Amount 

5,721.94 

5,721.94 

217-139.1 81-021 $2,860.97
217-139.2 82-012 $2,860.97
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Sub 139-020.1/81-021 $464
Sub 139-020.2/82-012 $464



Prime Contract Potential Change Order #110:  CE #139 - Additional
Patching Lobby

TO: DeKalb County Rehabilitation & Nursing
Center
2550 N. Annie Glidden Road
DeKalb Illinois, 60115

FROM: Ringland-Johnson, Inc.
1725 Huntwood Drive
Cherry Valley Illinois, 61016-9560

PCO NUMBER/REVISION: 110 / 0 CONTRACT: 1 - DeKalb County Nursing Home Addition &
Renovation Prime Contract  

REQUEST RECEIVED FROM: Megan Simon  (Ringland-Johnson, Inc.) CREATED BY: Chrissy Vasquez  (Ringland-Johnson, Inc.)
STATUS: Pending - In Review  CREATED DATE: 9/28 /2020 

REFERENCE: Owner Change Order  PRIME CONTRACT
CHANGE ORDER:

None  

FIELD CHANGE: No   

LOCATION:  ACCOUNTING
METHOD:

Amount Based  

SCHEDULE IMPACT: 3 days  PAID IN FULL: No  

  TOTAL AMOUNT: $398.37

 
POTENTIAL CHANGE ORDER TITLE: CE #139 - Additional Patching Lobby
 
CHANGE REASON: Client Request
 
POTENTIAL CHANGE ORDER DESCRIPTION: (The Contract Is Changed As Follows)
CE #139 - Additional Patching Lobby
Contractor to provide additional drywall patching on the lobby walls that were not included within the original contract documents. Contractor completed
work on a time and material basis per owner request.
 
ATTACHMENTS:
RFCO#15 T&M 30370.pdf   
 
# Cost Code Description Type Amount

1 09-103 - Metal Support - INT Additional Patching Lobby Subcontract $ 377.00

2 99-005 - G.C. and Fee Insurance Overhead $ 2.83

3 01-013 - Bond INT Bond Material $ 3.22

4 99-005 - G.C. and Fee GC & Fee Overhead $ 15.32

  Subtotal: $398.37

  Grand Total: $398.37

 
 

John Heimbach (Larson & Darby Group)  DeKalb County Rehabilitation & Nursing
Center

 Ringland-Johnson, Inc.

4949 Harrison Ave., Suite 100  2550 N. Annie Glidden Road  1725 Huntwood Drive
Rockford Illinois 61125  DeKalb Illinois 60115  Cherry Valley Illinois 61016-9560
     
     
     

SIGNATURE DATE  SIGNATURE DATE  SIGNATURE DATE
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PCO #110

Ringland-Johnson, Inc.
1725 Huntwood Drive
Cherry Valley, Illinois 61016-9560
Ph: (815) 332-8600
Fax: (815) 332-8411

Project: DeKalb Cnty Nursing Home Add & Reno - 217-139
2600 North Annie Glidden Road

DeKalb, Illinois 60115
Ph: 815.703.9365

 

https://storage.procore.com/v4/d/us-east-1/pro-core.com/prostore/20200925144333_production_2509798804.pdf?sig=e6d1816309573ee97005d1d882f5d22889caf01daf066e0a30bdf11d4224e2a1


DATE: 09/03/20 JOB: DEKALB CTY NURSING HOME
JOB #: 6447

TO: RINGLAND-JOHNSON ATTN: MEGAN SIMON
1725 HUNTWOOD DR. EMAIL: msimon@ringland.com
CHERRY VALLEY, IL  61016-9560 CR#: 15
 

# DESCRIPTION AMOUNT NOTES
15 T&M 30370 377.00 SEE ATTACHED TICKET

TOTAL $377.00

PHONE 815-266-4200 · FAX 815-266-8900 · 500 WEST SOUTH ST., FREEPORT, IL  61032

REQUEST FOR CHANGE ORDER

mailto:jblanck@ringland.com




Prime Contract Potential Change Order #111:  CE #110 - Bldg B Nurse
Station Piping Modification

TO: DeKalb County Rehabilitation & Nursing
Center
2550 N. Annie Glidden Road
DeKalb Illinois, 60115

FROM: Ringland-Johnson, Inc.
1725 Huntwood Drive
Cherry Valley Illinois, 61016-9560

PCO NUMBER/REVISION: 111 / 0 CONTRACT: 1 - DeKalb County Nursing Home Addition &
Renovation Prime Contract  

REQUEST RECEIVED FROM: Megan Simon  (Ringland-Johnson, Inc.) CREATED BY: Chrissy Vasquez  (Ringland-Johnson, Inc.)
STATUS: Pending - In Review  CREATED DATE: 9/28 /2020 

REFERENCE: Owner Change Order  PRIME CONTRACT
CHANGE ORDER:

None  

FIELD CHANGE: No   

LOCATION:  ACCOUNTING
METHOD:

Amount Based  

SCHEDULE IMPACT: 0 days  PAID IN FULL: No  

  TOTAL AMOUNT: ($2,113.42)

 
POTENTIAL CHANGE ORDER TITLE: CE #110 - Bldg B Nurse Station Piping Modification
 
CHANGE REASON: Design Development
 
POTENTIAL CHANGE ORDER DESCRIPTION: (The Contract Is Changed As Follows)
CE #110 - Bldg B Nurse Station Piping Modification
Contractor did not provide scope per original contract documents. Fixture SK-1 from the nurse station back wall within Building B was eliminated.
 
ATTACHMENTS:
MOST Credit Proposal.pdf   
 
# Cost Code Description Type Amount

1 15-403 - Plumbing - INT Bldg B Nurse Station Piping Modification Subcontract ($2,000.00)

2 99-005 - G.C. and Fee Insurance Overhead ($15.00)

3 01-013 - Bond INT Bond Material ($17.13)

4 99-005 - G.C. and Fee GC & fee Overhead ($81.29)

  Subtotal: ($2,113.42)

  Grand Total: ($2,113.42)

 
 

John Heimbach (Larson & Darby Group)  DeKalb County Rehabilitation & Nursing
Center

 Ringland-Johnson, Inc.

4949 Harrison Ave., Suite 100  2550 N. Annie Glidden Road  1725 Huntwood Drive
Rockford Illinois 61125  DeKalb Illinois 60115  Cherry Valley Illinois 61016-9560
     
     
     

SIGNATURE DATE  SIGNATURE DATE  SIGNATURE DATE
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PCO #111

Ringland-Johnson, Inc.
1725 Huntwood Drive
Cherry Valley, Illinois 61016-9560
Ph: (815) 332-8600
Fax: (815) 332-8411

Project: DeKalb Cnty Nursing Home Add & Reno - 217-139
2600 North Annie Glidden Road

DeKalb, Illinois 60115
Ph: 815.703.9365

 

https://storage.procore.com/v4/d/us-east-1/pro-core.com/prostore/20200925150258_production_2509848392.pdf?sig=30ce0f53814a8988999fb276b243f81199e3cdc9d773b8fb84f5aa54938f9005




Prime Contract Potential Change Order #112:  CE #140 - Additional GR
September 2020

TO: DeKalb County Rehabilitation & Nursing
Center
2550 N. Annie Glidden Road
DeKalb Illinois, 60115

FROM: Ringland-Johnson, Inc.
1725 Huntwood Drive
Cherry Valley Illinois, 61016-9560

PCO NUMBER/REVISION: 112 / 0 CONTRACT: 1 - DeKalb County Nursing Home Addition &
Renovation Prime Contract  

REQUEST RECEIVED FROM: Megan Simon  (Ringland-Johnson, Inc.) CREATED BY: Chrissy Vasquez  (Ringland-Johnson, Inc.)
STATUS: Pending - In Review  CREATED DATE: 9/30 /2020 

REFERENCE: Contingency  PRIME CONTRACT
CHANGE ORDER:

None  

FIELD CHANGE: No   

LOCATION:  ACCOUNTING
METHOD:

Amount Based  

SCHEDULE IMPACT: 32 days  PAID IN FULL: No  

  TOTAL AMOUNT: $48,280.26

 
POTENTIAL CHANGE ORDER TITLE: CE #140 - Additional GR September 2020
 
CHANGE REASON: Design Development
 
POTENTIAL CHANGE ORDER DESCRIPTION: (The Contract Is Changed As Follows)
CE #140 - Additional GR September 2020
Additional general requirements will also be necessary in order to execute and complete the project.  RJC has persevered through numerous challenges
within this project in order to keep schedule on track and minimize delays such as beginning pre-construction tasks (i.e. submittals, coordination
meetings) as soon as notice of award, limited construction tasks (layout, demolition, interior finishes, etc.) as soon as notice of award, and making
adjustments to phasing as described on bidding documents. PCO-098 submitted prior details a list of items that have led to delays and changes within
the schedule for the critical path scopes for the Activity Center and Transitional Care Unit Furthermore, any additional general requirements required to
complete the project will be taken from the schedule contingency.
 
Additionally, the current list of items below indicate the scope of work that is unable to be performed due to the interior postponement of the COVID19
pandemic.
 
ELECTRICAL
480 Wing (6 Rooms)

• Emergency Outlets
• Circuit in EM Night Light to be switched over.

 
480 Wing (7 Rooms)

• Emergency Night Lights

 
Nurse Station A & B

• Power to Nurse Station A (New)
• Sawcut, piping, terminating - Morse
• Pendent lighting - Morse
• Nurse call demolition (throughout the building) - Tech
• Camera head end to be switched over - Tech
• New monitors to be installed – Tech
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PCO #112

Ringland-Johnson, Inc.
1725 Huntwood Drive
Cherry Valley, Illinois 61016-9560
Ph: (815) 332-8600
Fax: (815) 332-8411

Project: DeKalb Cnty Nursing Home Add & Reno - 217-139
2600 North Annie Glidden Road

DeKalb, Illinois 60115
Ph: 815.703.9365

 

  



PLUMBING/MED GAS
480 Wing

• Med gas for 7 rooms

 
Building B

• Connection for 496 Sink
• Final med gas verifications cannot be completed until we can get back into the main building. Med gas that is currently installed in 480 Wing 6

Rooms and TCU can be certified when able to go into interiors.

 
HVAC
Building A & B

• Final Balancing

 
FINISHES
Building A – Building A Nurse Station

• Paint Nurse Station
• Flooring in Resident Lounge and Connecting Corridors
• Entertainment Center
• Wall Protection on Entertainment Center and Nurse Station
• Charting Room 222 Casework
• Charting Room 222 Lite Kit
• Replacement of Old Handrail

 
Building B – Building B Nurse Station

• Paint Ceiling
• Paint Nurse Station
• Flooring in Resident Lounge and Connecting Corridors
• Entertainment Center
• Wall Protection on Entertainment Center and Nurse Station
• Replacement of Old Handrail

 
July/August 2020 $81,923.54 – See PCO #098 for additional information.
September 2020 $48,280.26
 
 
ATTACHMENTS:
PCO-098 through 8.22.2020.pdf    GR Overages Through 9.30.2020.pdf   
 
# Cost Code Description Type Amount

1 99-005 - G.C. and Fee Additional GR's September 2020 Overhead $ 48,280.26

  Subtotal: $48,280.26

  Grand Total: $48,280.26

 
 
John Heimbach (Larson & Darby Group)  DeKalb County Rehabilitation & Nursing

Center
 Ringland-Johnson, Inc.

4949 Harrison Ave., Suite 100  2550 N. Annie Glidden Road  1725 Huntwood Drive
Rockford Illinois 61125  DeKalb Illinois 60115  Cherry Valley Illinois 61016-9560
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Ringland-Johnson, Inc.
1725 Huntwood Drive
Cherry Valley, Illinois 61016-9560
Ph: (815) 332-8600
Fax: (815) 332-8411

Project: DeKalb Cnty Nursing Home Add & Reno - 217-139
2600 North Annie Glidden Road
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Ph: 815.703.9365
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09/16/20 AP Yes 09/14/20 292.50 292.50

Equ 219-091

09/23/20 AP Yes 09/23/20 65.17 65.17

E 217-139.1

08/29/20 PR Yes 08/24/20 80.000 280.00 280.00

08/29/20 PR Yes 08/25/20 80.000 280.00 280.00

08/29/20 PR Yes 08/26/20 80.000 100.00 100.00

08/29/20 PR Yes 08/27/20 80.000 20.00 20.00

08/29/20 PR Yes 08/28/20 80.000 100.00 100.00

08/29/20 PR Yes 08/24/20 101.000 202.00 202.00

08/29/20 PR Yes 08/25/20 101.000 303.00 303.00

08/29/20 PR Yes 08/26/20 101.000 202.00 202.00

08/29/20 PR Yes 08/27/20 101.000 202.00 202.00

08/29/20 PR Yes 08/28/20 101.000 202.00 202.00

08/29/20 PR Yes 08/24/20 80.000 160.00 160.00

08/29/20 PR Yes 08/27/20 80.000 80.00 80.00

08/29/20 PR Yes 08/24/20 65.000 520.00 520.00

08/29/20 PR Yes 08/25/20 65.000 390.00 390.00

08/29/20 PR Yes 08/26/20 65.000 325.00 325.00

08/29/20 PR Yes 08/27/20 65.000 260.00 260.00

09/05/20 PR Yes 09/02/20 125.000 125.00 125.00

09/05/20 PR Yes 09/01/20 125.000 125.00 125.00

09/05/20 PR Yes 08/31/20 125.000 125.00 125.00

09/05/20 PR Yes 08/31/20 80.000 80.00 80.00

09/05/20 PR Yes 09/04/20 80.000 260.00 260.00

09/05/20 PR Yes 08/31/20 80.000 40.00 40.00

09/05/20 PR Yes 09/01/20 80.000 100.00 100.00

09/05/20 PR Yes 09/02/20 80.000 20.00 20.00

09/05/20 PR Yes 09/03/20 80.000 80.00 80.00

09/05/20 PR Yes 09/04/20 80.000 200.00 200.00

09/05/20 PR Yes 09/01/20 80.000 40.00 40.00

09/05/20 PR Yes 09/03/20 80.000 80.00 80.00

Cost Type: E Equipment / Phase: 01-511 Mobilization TCU

0.00 292.50 0.00 292.50Subtotal for Phase: 01-511 Mobilization TCU

Cost Type: E Equipment / Phase: 01-921 Gen Req TCU

0.00 65.17 0.00 65.17Subtotal for Phase: 01-921 Gen Req TCU

0.00 357.67 0.00 357.67Subtotal for Cost Type: E Equipment

Cost Type: L Labor / Phase: 01-041 Project Coordination TCU

Ringland-Johnson, Inc.

Pre-Billing Report Sorted by Cost Type

G/L Date Type Description Tran Date Rate Hours/Quantity Extension Markup Total

Job: 217-139.1  DeKalb Nursing TCU Add

Page 1 Printed by ERB as of 09/30/20 at  8:52AM 

ALL

ALL

182383

449534

E39349 3.50Reg

E39349 3.50Reg

E39349 1.25Reg

E39349 0.25Reg

E39349 1.25Reg

E39381 2.00Reg

E39381 3.00Reg

E39381 2.00Reg

E39381 2.00Reg

E39381 2.00Reg

E39385 2.00Reg

E39385 1.00Reg

E39390 8.00Reg

E39390 6.00Reg

E39390 5.00Reg

E39390 4.00Reg

E39553 1.00Reg

E39553 1.00Reg

E39553 1.00Reg

E39577 1.00Reg

E39577 3.25Reg

E39577 0.50Reg

E39577 1.25Reg

E39577 0.25Reg

E39577 1.00Reg

E39577 2.50Reg

E39577 0.50Reg

E39577 1.00Reg

Job:

Job Status:

Phase:

Cost Type:

From 'PR' Work Date:

To 'PR' Work Date:

From Transaction Date:

To Transaction Date:

Billing Status:Transaction Type:

Vendor Code:

Employee Code:

Equipment Code:

Selected? Reference

Gallano Trucking Inc

General Credit Card Purchases

Kristen A Jones

Kristen A Jones

Kristen A Jones

Kristen A Jones

Kristen A Jones

Megan M. Simon

Megan M. Simon

Megan M. Simon

Megan M. Simon

Megan M. Simon

Lauren B Spencer

Lauren B Spencer

Christina M Vasquez

Christina M Vasquez

Christina M Vasquez

Christina M Vasquez

Caleb S Boggie

Caleb S Boggie

Caleb S Boggie

Kristen A Jones

Kristen A Jones

Kristen A Jones

Kristen A Jones

Kristen A Jones

Kristen A Jones

Kristen A Jones

Kristen A Jones

Kristen A Jones

217-139.1/217-139.3

ALL

ALL

ALL

Inception 

Inception 

09/30/20  

09/30/20  

ALL

Report Selections: Selected

ALL

Division: ALL



09/05/20 PR Yes 09/02/20 80.000 20.00 20.00

09/05/20 PR Yes 08/31/20 101.000 303.00 303.00

09/05/20 PR Yes 09/01/20 101.000 505.00 505.00

09/05/20 PR Yes 09/03/20 101.000 303.00 303.00

09/05/20 PR Yes 09/02/20 101.000 101.00 101.00

09/05/20 PR Yes 08/31/20 65.000 65.00 65.00

09/05/20 PR Yes 09/01/20 65.000 390.00 390.00

09/05/20 PR Yes 09/02/20 65.000 65.00 65.00

09/05/20 PR Yes 09/03/20 65.000 130.00 130.00

09/05/20 PR Yes 09/04/20 65.000 260.00 260.00

09/12/20 PR Yes 09/08/20 80.000 200.00 200.00

09/12/20 PR Yes 09/09/20 80.000 320.00 320.00

09/12/20 PR Yes 09/10/20 80.000 220.00 220.00

09/12/20 PR Yes 09/11/20 80.000 240.00 240.00

09/12/20 PR Yes 09/08/20 101.000 404.00 404.00

09/12/20 PR Yes 09/09/20 101.000 303.00 303.00

09/12/20 PR Yes 09/10/20 101.000 202.00 202.00

09/12/20 PR Yes 09/11/20 101.000 202.00 202.00

09/12/20 PR Yes 09/08/20 65.000 260.00 260.00

PunchList/IDPH

09/12/20 PR Yes 09/08/20 65.000 65.00 65.00

IDPH

09/12/20 PR Yes 09/09/20 65.000 260.00 260.00

IDPH

09/12/20 PR Yes 09/11/20 65.000 325.00 325.00

Change Orders/Closeouts

09/19/20 PR Yes 09/14/20 80.000 120.00 120.00

09/19/20 PR Yes 09/15/20 80.000 280.00 280.00

09/19/20 PR Yes 09/16/20 80.000 420.00 420.00

09/19/20 PR Yes 09/17/20 80.000 500.00 500.00

09/19/20 PR Yes 09/18/20 80.000 280.00 280.00

09/19/20 PR Yes 09/16/20 101.000 505.00 505.00

09/19/20 PR Yes 09/14/20 101.000 202.00 202.00

09/19/20 PR Yes 09/16/20 80.000 80.00 80.00

Coordinate Closing

09/19/20 PR Yes 09/17/20 80.000 80.00 80.00

GR Invoice

09/19/20 PR Yes 09/14/20 65.000 325.00 325.00

Change Orders & Closeouts

09/19/20 PR Yes 09/15/20 65.000 325.00 325.00

09/19/20 PR Yes 09/16/20 65.000 130.00 130.00

PBC Meeting

09/19/20 PR Yes 09/17/20 65.000 260.00 260.00

Meeting, Change Orders, CO Doc

Ringland-Johnson, Inc.

Pre-Billing Report Sorted by Cost Type

G/L Date Type Description Tran Date Rate Hours/Quantity Extension Markup Total

Job: 217-139.1  DeKalb Nursing TCU Add

Page 2 Printed by ERB as of 09/30/20 at  8:52AM 

E39577 0.25Reg

E39607 3.00Reg

E39607 5.00Reg

E39607 3.00Reg

E39607 1.00Reg

E39616 1.00Reg

E39616 6.00Reg

E39616 1.00Reg

E39616 2.00Reg

E39616 4.00Reg

E39797 2.50Reg

E39797 4.00Reg

E39797 2.75Reg

E39797 3.00Reg

E39826 4.00Reg

E39826 3.00Reg

E39826 2.00Reg

E39826 2.00Reg

E39835 4.00Reg

E39835 1.00Reg

E39835 4.00Reg

E39835 5.00Reg

E40090 1.50Reg

E40090 3.50Reg

E40090 5.25Reg

E40090 6.25Reg

E40090 3.50Reg

E40119 5.00Reg

E40119 2.00Reg

E40123 1.00Reg

E40123 1.00Reg

E40128 5.00Reg

E40128 5.00Reg

E40128 2.00Reg

E40128 4.00Reg

Selected? Reference

Kristen A Jones

Megan M. Simon

Megan M. Simon

Megan M. Simon

Megan M. Simon

Christina M Vasquez

Christina M Vasquez

Christina M Vasquez

Christina M Vasquez

Christina M Vasquez

Kristen A Jones

Kristen A Jones

Kristen A Jones

Kristen A Jones

Megan M. Simon

Megan M. Simon

Megan M. Simon

Megan M. Simon

Christina M Vasquez

Christina M Vasquez

Christina M Vasquez

Christina M Vasquez

Kristen A Jones

Kristen A Jones

Kristen A Jones

Kristen A Jones

Kristen A Jones

Megan M. Simon

Megan M. Simon

Lauren B Spencer

Lauren B Spencer

Christina M Vasquez

Christina M Vasquez

Christina M Vasquez

Christina M Vasquez



09/19/20 PR Yes 09/18/20 65.000 130.00 130.00

09/26/20 PR Yes 09/21/20 80.000 640.00 640.00

09/26/20 PR Yes 09/23/20 80.000 40.00 40.00

09/26/20 PR Yes 09/24/20 80.000 120.00 120.00

09/26/20 PR Yes 09/25/20 80.000 200.00 200.00

09/26/20 PR Yes 09/24/20 101.000 404.00 404.00

09/26/20 PR Yes 09/23/20 101.000 101.00 101.00

09/26/20 PR Yes 09/21/20 101.000 303.00 303.00

09/26/20 PR Yes 09/21/20 65.000 325.00 325.00

09/26/20 PR Yes 09/22/20 65.000 260.00 260.00

09/26/20 PR Yes 09/23/20 65.000 325.00 325.00

09/26/20 PR Yes 09/24/20 65.000 260.00 260.00

09/26/20 PR Yes 09/25/20 65.000 325.00 325.00

09/12/20 PR Yes 09/12/20 137.000 274.00 274.00

POSTED FROM PAYROLL

08/29/20 PR Yes 08/24/20 78.000 234.00 234.00

08/29/20 PR Yes 08/25/20 78.000 312.00 312.00

09/05/20 PR Yes 09/04/20 78.000 156.00 156.00

09/05/20 PR Yes 09/01/20 78.000 156.00 156.00

09/05/20 PR Yes 09/02/20 78.000 156.00 156.00

09/05/20 PR Yes 09/03/20 78.000 78.00 78.00

09/12/20 PR Yes 09/08/20 78.000 156.00 156.00

09/12/20 PR Yes 09/11/20 78.000 117.00 117.00

delivery and pick up

09/19/20 PR Yes 09/15/20 78.000 156.00 156.00

delivery

09/19/20 PR Yes 09/14/20 78.000 234.00 234.00

demob trailer

09/19/20 PR Yes 09/16/20 78.000 156.00 156.00

delivery

09/19/20 PR Yes 09/17/20 78.000 156.00 156.00

demob

09/26/20 PR Yes 09/25/20 78.000 156.00 156.00

delivery

08/29/20 PR Yes 08/28/20 89.000 267.00 267.00

09/05/20 PR Yes 09/02/20 89.000 89.00 89.00

09/05/20 PR Yes 09/03/20 89.000 89.00 89.00

09/12/20 PR Yes 09/10/20 89.000 267.00 267.00

217.00 17,258.00 0.00 17,258.00Subtotal for Phase: 01-041 Project Coordination TCU

Cost Type: L Labor / Phase: 01-511 Mobilization TCU

28.50 2,223.00 0.00 2,223.00Subtotal for Phase: 01-511 Mobilization TCU

Cost Type: L Labor / Phase: 01-521 Safety TCU

8.00 712.00 0.00 712.00Subtotal for Phase: 01-521 Safety TCU

Cost Type: L Labor / Phase: 01-901 Project Supervision TC

Ringland-Johnson, Inc.

Pre-Billing Report Sorted by Cost Type

G/L Date Type Description Tran Date Rate Hours/Quantity Extension Markup Total

Job: 217-139.1  DeKalb Nursing TCU Add

Page 3 Printed by ERB as of 09/30/20 at  8:52AM 

E40128 2.00Reg

26914 8.00Reg

E40269 0.50Reg

E40269 1.50Reg

E40269 2.50Reg

E40318 4.00Reg

E40318 1.00Reg

E40318 3.00Reg

E40326 5.00Reg

E40326 4.00Reg

E40326 5.00Reg

E40326 4.00

E40326 5.00Reg

E39796 2.00

E39376 3.00Reg

E39376 4.00Reg

E39557 2.00Reg

E39602 2.00Reg

E39602 2.00Reg

E39602 1.00Reg

E39779 2.00Reg

E39822 1.50Reg

E40114 2.00Reg

E40114 3.00Reg

E40114 2.00Reg

E40114 2.00Reg

E40315 2.00Reg

E39388 3.00Reg

E39614 1.00Reg

E39614 1.00Reg

E39833 3.00Reg

Selected? Reference

Christina M Vasquez

Kristen A Jones

Emily R Bardell

Emily R Bardell

Emily R Bardell

Megan M. Simon

Megan M. Simon

Megan M. Simon

Christina M Vasquez

Christina M Vasquez

Christina M Vasquez

Christina M Vasquez

Christina M Vasquez

Tom S Johnson

Steven D Rueff

Steven D Rueff

Caleb Bubnack

Steven D Rueff

Steven D Rueff

Steven D Rueff

Caleb Bubnack

Steven D Rueff

Steven D Rueff

Steven D Rueff

Steven D Rueff

Steven D Rueff

Steven D Rueff

Marc O Thompson

Marc O Thompson

Marc O Thompson

Marc O Thompson



08/29/20 PR Yes 08/28/20 125.000 1,000.00 1,000.00

08/29/20 PR Yes 08/27/20 125.000 1,000.00 1,000.00

08/29/20 PR Yes 08/26/20 125.000 1,000.00 1,000.00

08/29/20 PR Yes 08/25/20 125.000 1,000.00 1,000.00

08/29/20 PR Yes 08/24/20 125.000 1,000.00 1,000.00

09/05/20 PR Yes 09/04/20 125.000 1,000.00 1,000.00

09/05/20 PR Yes 09/03/20 125.000 1,000.00 1,000.00

09/05/20 PR Yes 09/02/20 125.000 1,000.00 1,000.00

09/05/20 PR Yes 09/01/20 125.000 1,000.00 1,000.00

09/05/20 PR Yes 08/31/20 125.000 1,000.00 1,000.00

09/12/20 PR Yes 09/11/20 125.000 1,000.00 1,000.00

09/12/20 PR Yes 09/10/20 125.000 1,000.00 1,000.00

09/12/20 PR Yes 09/09/20 125.000 1,000.00 1,000.00

09/12/20 PR Yes 09/08/20 125.000 1,000.00 1,000.00

09/12/20 PR Yes 09/07/20 125.000 1,000.00 1,000.00

09/19/20 PR Yes 09/18/20 125.000 1,000.00 1,000.00

09/19/20 PR Yes 09/17/20 125.000 250.00 250.00

09/19/20 PR Yes 09/16/20 125.000 1,000.00 1,000.00

09/19/20 PR Yes 09/15/20 125.000 1,000.00 1,000.00

09/19/20 PR Yes 09/14/20 125.000 1,000.00 1,000.00

09/26/20 PR Yes 09/25/20 125.000 1,000.00 1,000.00

09/26/20 PR Yes 09/24/20 125.000 1,000.00 1,000.00

09/26/20 PR Yes 09/23/20 125.000 1,000.00 1,000.00

09/26/20 PR Yes 09/22/20 125.000 1,000.00 1,000.00

09/26/20 PR Yes 09/21/20 125.000 750.00 750.00

08/31/20 JC Yes 08/31/20 316.48 316.48

09/30/20 JC Yes 09/30/20 462.53 462.53

09/23/20 AP Yes 09/23/20 23.74 23.74

Mat 219-003.1

09/02/20 AP Yes 09/02/20 145.00 145.00

08/27/20 AP Yes 08/15/20 30.75 30.75

08/26/20 AP Yes 08/26/20 7.35 7.35

09/16/20 AP Yes 09/12/20 70.73 70.73

Mat 217-139.1

192.00 24,000.00 0.00 24,000.00Subtotal for Phase: 01-901 Project Supervision TC

445.50 44,193.00 0.00 44,193.00Subtotal for Cost Type: L Labor

Cost Type: M Material / Phase: 01-001 ProCore Fee

0.00 779.01 0.00 779.01Subtotal for Phase: 01-001 ProCore Fee

Cost Type: M Material / Phase: 01-511 Mobilization TCU

0.00 23.74 0.00 23.74Subtotal for Phase: 01-511 Mobilization TCU

Cost Type: M Material / Phase: 01-521 Safety TCU

0.00 145.00 0.00 145.00Subtotal for Phase: 01-521 Safety TCU

Cost Type: M Material / Phase: 01-621 Water Ice TCU

Ringland-Johnson, Inc.

Pre-Billing Report Sorted by Cost Type

G/L Date Type Description Tran Date Rate Hours/Quantity Extension Markup Total

Job: 217-139.1  DeKalb Nursing TCU Add
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E39389 8.00Reg

E39389 8.00Reg

E39389 8.00Reg

E39389 8.00Reg

E39389 8.00Reg

E39615 8.00Reg

E39615 8.00Reg

E39615 8.00Reg

E39615 8.00Reg

E39615 8.00Reg

E39834 8.00Reg

E39834 8.00Reg

E39834 8.00Reg

E39834 8.00Reg

E39834 8.00

E40127 8.00Reg

E40127 2.00Reg

E40127 8.00Reg

E40127 8.00Reg

E40127 8.00Reg

E40325 8.00Reg

E40325 8.00Reg

E40325 8.00Reg

E40325 8.00Reg

E40325 6.00Reg

       08312020 

       09302020 

011540

90220

19480794081520

54649E

19480794091220

Selected? Reference

Shawn R Tsusaki

Shawn R Tsusaki

Shawn R Tsusaki

Shawn R Tsusaki

Shawn R Tsusaki

Shawn R Tsusaki

Shawn R Tsusaki

Shawn R Tsusaki

Shawn R Tsusaki

Shawn R Tsusaki

Shawn R Tsusaki

Shawn R Tsusaki

Shawn R Tsusaki

Shawn R Tsusaki

Shawn R Tsusaki

Shawn R Tsusaki

Shawn R Tsusaki

Shawn R Tsusaki

Shawn R Tsusaki

Shawn R Tsusaki

Shawn R Tsusaki

Shawn R Tsusaki

Shawn R Tsusaki

Shawn R Tsusaki

Shawn R Tsusaki

August Procore Fee 2020

September 2020 Procore Fee

Menards

Shawn Tsusaki

Hinckley Spring Water Co

General Credit Card Purchases

Hinckley Spring Water Co



09/01/20 AP Yes 08/24/20 13.29 13.29

Mat 217-139.1

08/04/20 AP Yes 08/04/20 43.65 43.65

08/24/20 AP Yes 08/24/20 61.62 61.62

08/14/20 AP Yes 08/14/20 42.97 42.97

08/25/20 AP Yes 08/25/20 44.00 44.00

08/21/20 AP Yes 08/21/20 63.76 63.76

09/10/20 AP Yes 09/10/20 87.65 87.65

Various jobs

09/01/20 AP Yes 08/20/20 33.26 33.26

Mat 217-139.1

09/01/20 AP Yes 08/17/20 51.75 51.75

Mat 217-139.1

09/21/20 AP Yes 09/21/20 46.20 46.20

Mat 217-139.1

09/02/20 AP Yes 09/01/20 678.75 678.75

08/31/20 AP Yes 08/31/20 570.00 570.00

0.00 122.12 0.00 122.12Subtotal for Phase: 01-621 Water Ice TCU

Cost Type: M Material / Phase: 01-911 Assistant Supervision

0.00 474.86 0.00 474.86Subtotal for Phase: 01-911 Assistant Supervision

Cost Type: M Material / Phase: 01-941 Dumpsters TCU

0.00 678.75 0.00 678.75Subtotal for Phase: 01-941 Dumpsters TCU

0.00 2,223.48 0.00 2,223.48Subtotal for Cost Type: M Material

Cost Type: S Subcontract / Phase: 01-501 Porto-Let TCU

0.00 570.00 0.00 570.00Subtotal for Phase: 01-501 Porto-Let TCU

0.00 570.00 0.00 570.00Subtotal for Cost Type: S Subcontract

Total for Job: 217-139.1  DeKalb Nursing TCU Add

Ringland-Johnson, Inc.

Pre-Billing Report Sorted by Cost Type

G/L Date Type Description Tran Date Rate Hours/Quantity Extension Markup Total

Job: 217-139.1  DeKalb Nursing TCU Add
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8242020

23341604

057121

075432

325817

0095805

9861024883

82020

81720

035689

19939395

76074

47,344.15

Selected? Reference

Casey's General Store

BP

Mobil Stations

Mobil Stations

Casey's General Store

Road Ranger

Verizon Wireless

Casey's General Store

Mobil Stations

Mobil Stations

Northern Illinois Disposal

Big John



08/31/20 JC Yes 08/31/20 136.75 136.75

09/30/20 JC Yes 09/30/20 85.53 85.53

Cost Type: M Material / Phase: 01-001 ProCore Fee

0.00 222.28 0.00 222.28Subtotal for Phase: 01-001 ProCore Fee

0.00 222.28 0.00 222.28Subtotal for Cost Type: M Material

Total for Job: 217-139.2  DeKalb Nursing ACMR Add

Ringland-Johnson, Inc.

Pre-Billing Report Sorted by Cost Type

G/L Date Type Description Tran Date Rate Hours/Quantity Extension Markup Total

Job: 217-139.2  DeKalb Nursing ACMR Add
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       08312020 

       09302020 

222.28

Selected? Reference

August Procore Fee 2020

September 2020 Procore Fee



08/31/20 JC Yes 08/31/20 84.03 84.03

09/30/20 JC Yes 09/30/20 48.01 48.01

Cost Type: M Material / Phase: 01-001 Procore Fee

0.00 132.04 0.00 132.04Subtotal for Phase: 01-001 Procore Fee

0.00 132.04 0.00 132.04Subtotal for Cost Type: M Material

Total for Job: 217-139.3  DeKalb Nursing INT

Ringland-Johnson, Inc.

Pre-Billing Report Sorted by Cost Type

G/L Date Type Description Tran Date Rate Hours/Quantity Extension Markup Total

Job: 217-139.3  DeKalb Nursing INT
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       08312020 

       09302020 

132.04

Selected? Reference

August Procore Fee 2020

September 2020 Procore Fee



ITEM DAILY WEEKLY MONTHLY

NO. EQUIPMENT RATE RATE RATE QTY DAYS WEEKS MONTHS COST

AIR EQUIPMENT
1 Air Compressor 125 - 249 cfm 155.00        461.00       1,085.00    -$                 

2 Chipping Hammer w/ Accessories 61.00          165.00       395.00       -$                 

3 Jack Hammer w/ Accessories 40-49 LBS 65.00          183.00       499.00       -$                 

COMPACTION EQUIPMENT -$                 

4 Compactor - Large Vibratory Plate 96 - 250Kg 123.00        364.00       907.00       -$                 

5 Compactor - Small Vibratory Plate 0-95 Kg 87.00          287.00       764.00       -$                 

6 Hand Held Compactor, Rammer type 88.00          276.00       700.00       -$                 

CONCRETE EQUIPMENT -$                 

7 Concrete Bucket 1cy. 69.00          184.00       489.00       -$                 

8 Buggies - Powered Ride On 24cft 132.00        398.00       1,192.00    -$                 

9 Grinder, Floor 109.27        262.25       710.27       -$                 

10 Hopper 16.39          54.64         720.00       -$                 

11 Mortar Mixer Portable 5-6Cft 90.00          244.00       673.00       -$                 

12 Concrete Vibrator - Electric 71.00          205.00       501.00       -$                 

13 Concrete Vibrator - Gas 80.00          330.00       990.00       -$                 

14 Trowels - Ride On - 6' 223.00        621.00       1,689.00    -$                 

15 Trowels - Ride On - 8' 223.00        621.00       1,689.00    -$                 

16 Walk Behind Power Trowel 37" & over 100.00        308.00       762.00       -$                 

17 Walk Behind Power Trowel to 36" 84.00          253.00       638.00       -$                 

18 Vibratory Screed 102.00        283.00       720.00       -$                 

19 Snow Tarps - 20'X20' 13.99          56.01         186.74       -$                 

20 Concrete Form Panel w/acc's 3.18            12.73         42.44         -$                 

21 Light Tower 4000 Watts -              366.04       1,098.13    -$                 

LIFTING EQUIPMENT -$                 

22 Scissor Lift self propelled electric to 20' 147.00        320.00       637.00       -$                 

23 Scissor Lift self propelled electric to 30' 215.00        465.00       952.00       -$                 

24 Telescopic Boom Lift  60' - Diesel 604.00        1,467.00    3,162.00    -$                 

25 Telescopic Boom Lift  40' - Self Propelled Diesel 453.00        1,058.00    2,300.00    -$                 

26 Cushion Tire Gas Forklift 5000 - 6000lbs 306.00        788.00       1,929.00    -$                 

27 Forklift Rough Terrain - Telescoping Boom 9000 lbs (4.5-4.9 Mtons) 692.00        1,852.00    4,221.00    -$                 

28 Forklift Rough Terrain - Telescoping Boom 10000 lbs (5.0 + Mtons) 947.00        2,573.00    6,439.00    -$                 

PUMPING EQUIPMENT -$                 

29 Pump, Trash-Self Priming to 2" 69.00          233.00       624.00       -$                 

30 3" Electric Water Pump w/Float Switch 156.00        313.00       735.00       -$                 

SHOP TOOLS -$                 

31 Drill Press Freestanding Magnetic 94.00          260.00       666.00       -$                 

32 Diamond Core Drill 110.00        348.00       849.00       -$                 

33 Grinders, Hand Held 25.00          81.00         228.00       -$                 

34 Grinders, Hand Held With Hepa Vac 37.13          95.48         254.62       -$                 

35 Rotary Hammer Drill 58.00          203.00       571.00       -$                 

36 Rotary Hammer Drill With Hepa Vac 84.87          254.62       636.54       -$                 

37 Pressure Washer 2501-3000 PSI - Cold 85.00          305.00       779.00       -$                 

38 Vacuum Cleaner - Wet/Dry 31.00          103.00       286.00       -$                 

39 Welder 225 amp 116.70        286.44       636.54       -$                 

40 Wire Feed Welder -              84.87         238.70       -$                 

41 Plasma Cutter -              267.35       800.98       -$                 

EARTHMOVING EQUIPMENT -$                 

42 Skid Loader - Bucket Attachment 42.44          169.74       509.23       -$                 

43 Skid Loader - Fork Attachment 41.00          122.00       286.00       -$                 

44 Skid Loader - Auger Attachment 98.00          289.00       748.00       -$                 

45 Skid Loader - Sweeper Attachment 137.00        392.00       991.00       -$                 

46 Skid Loader - Case S210 271.00        812.00       1,972.00    -$                 

47 Skid Loader - Case TV380 468.00        1,338.00    3,124.00    -$                 

48 Skid Loader - Bobcat S590 271.00        812.00       1,972.00    -$                 

49 Skid Loader - Concrete Bucket Attachment 42.44          169.74       509.23       -$                 

50 Mini-Excavator 336.00        995.00       2,427.00    -$                 

51 Cement Hog 192.16        549.84       1,390.00    -$                 

ROAD MAINTENANCE EQUIPMENT -$                 

52 Light Towers - Portable 8KW & over 150.00        441.00       1,282.00    -$                 

53 Light Towers - Portable thru 7KW 127.00        333.00       769.00       -$                 

SAWS -$                 

54 Circular Hand Saw - Electric 28.00          92.00         243.00       -$                 

55 Masonry Saw Portable Stand Mtd (Gas) 74.00          221.00       556.00       -$                 

56 Jig Hand Saw 21.00          71.00         194.00       -$                 

57 Band Saw 42.00          120.00       311.00       -$                 

58 Cut Off Saw 75.00          247.00       652.00       -$                 

59 Soft Cut Saw w/ Blade to 10 HP 136.00        409.00       1,057.00    -$                 

GENERAL EQUIPMENT -$                 

60 Large Fans All 39.00          112.00       310.00       -$                 

61 Generators  -  to 5000 watts 62.00          207.00       543.00       -$                 

62 Generators  - 5001 - 10,000 watts 89.00          291.00       731.00       -$                 

63 Laser - Interior Beam 67.60          209.68       617.57       -$                 

64 Laser-Rotating Beam Grade Control 82.50          182.18       497.27       -$                 

65 Levels Electronic 53.85          166.14       478.93       -$                 

66 Scaffolding w/ Accessories 21.77          36.66         111.14       -$                 

67 Heaters 100,001 - 200,000 BTU 100.00        280.00       698.00       -$                 

68 Heaters 200,001 - 300,000 BTU 114.00        314.00       829.00       -$                 

69 Heaters 300,001 - 500,000 BTU 177.00        446.00       1,140.00    -$                 

70 Heaters up to 100,000 BTU 49.00          133.00       345.00       -$                 

71 Dehumidifiers 64 PT 19.19          78.95         217.85       -$                 

72 Dehumidifiers 120 PT 28.64          116.70       339.49       -$                 

JOB NUMBER:________________________________

JOB NAME:__________________________________

PERIOD END DATE:___________________________



ITEM DAILY WEEKLY MONTHLY

NO. EQUIPMENT RATE RATE RATE QTY DAYS WEEKS MONTHS COST

JOB NUMBER:________________________________

JOB NAME:__________________________________

PERIOD END DATE:___________________________

73 Dehumidifiers 300 PT 58.35          228.09       689.59       -$                 

74 Negative Air 2000 EC (excludes filter change) 68.96          212.18       610.02       -$                 

75 Negative Air Jr. (excludes filter change) 68.96          212.18       530.45       -$                 

76 48" Monitor -              -             110.23       -$                 

77 Laptop Computer 5.68            35.49         141.92       -$                 

78 IPad 8.82            63.39         253.52       -$                 

79 Copy Machine 5.68            35.49         141.92       -$                 

80 Desktop Multifunction Print/Scan/Copier 5.21            18.29         64.18         -$                 

81 Cell Phone 22.70          73.80         113.54       -$                 

82 Web Cam 82.68          275.57       1,003.07    -$                 

83 Jobsite Camera Time-lapse/Real-time No Movement Sensera 30.71          107.75       378.06       -$                 

84 Digital Single Lens Camera w/18-135mm Zoom Lens and Tripod 5.68            35.49         141.92       -$                 

85 Construction Radio 10.72          32.15         92.86         -$                 

86 Jobsite Radios/Digital Repeater/One Radio 6.15            21.58         75.73         -$                 

87 Type III Barricades 4.28            6.42           19.24         -$                 

88 8055i Smart Board 55" 121.63        334.52       836.30       -$                 

89 8070i Smart Board 70" 177.30        487.59       1,218.98    -$                 

90 Data Vault Box 27.84          139.20       655.08       -$                 

91 Rotating Laser 56.76          170.27       510.29       -$                 

STORAGE EQUIPMENT -$                 

92 RJC Warehouse Storage 95.48          318.27       1,113.95    -$                 

93 Trailer, Office 16'X60' 82.56          286.68       1,003.36    -$                 

94 Trailer, Office 10'X40' 60.72          205.95       545.23       -$                 

95 Trailer, Utility/Storage (Sealand) 92.00          258.00       658.00       -$                 

96 Trailer, Utility - Tilt Deck 71.00          221.00       662.00       -$                 

97 Trailer, Semi-Storage 28.96          101.39       354.83       -$                 

98 Automobile 38.58          185.74       650.10       -$                 

99 Golf Cart 55.11          176.36       440.91       -$                 

100 All Terrain Vehicle 160.00        358.00       805.00       -$                 

101 SUV 71.65          222.11       710.97       -$                 

102 Truck, GMC Dump 76.07          192.53       700.97       -$                 

103 Truck, Pickup 1 Ton 76.07          192.53       700.97       -$                 

104 Truck, Pickup 1/2 Ton 64.71          200.62       581.79       1 1 581.79$           

105 Truck, Pickup 3/4 Ton 73.80          228.38       662.31       -$                 

106 Van, Cargo 3/4 Ton 73.80          228.38       662.31       -$                 

INFECTION CONTROL CONTAINMENT EQUIPMENT -$                 

107 Mobile Dust/Virus Containment Unit -              556.97       1,670.92    -$                 

108 Adjustable Barrier Door Panel - 48" -              105.00       425.00       -$                 

109 Adjustable Barrier Door Panel - 36" -              95.00         375.00       -$                 

110 Adjustable Barrier Panel - 4' -              65.00         255.00       -$                 

111 Adjustable Barrier Panel - 3' -              60.00         225.00       -$                 

112 Adjustable Barrier Panel - 2' -              52.00         195.00       -$                 

113 Adjustable Barrier Panel - 2' w/ HEPA Filtered Air Discharge Port -              55.00         205.00       -$                 

114 Adjustable Barrier Panel - 12" -              40.00         145.00       -$                 

115 Adjustable Barrier Panel - 6" -              37.00         135.00       -$                 

116 Adjustable Barrier Hinged Corner -              27.00         90.00         -$                 

117 Adjustable Barrier Outside Hinged Corner -              32.00         105.00       -$                 

118 Adjustable Barrier T Post -              25.00         75.00         -$                 

DESIGN -$                 

119 Trimble Robotic Total Station RTS655 (New) 300.00        1,200.00    3,600.00    -$                 

120 Backpack HP Z VR G1 Virtual Reality Computer, Software, Accessories 750.00        3,000.00    7,500.00    -$                 

121 Faro Focus S-350 Laser Scanner and Software 700.00        2,800.00    7,000.00    -$                 

Total 581.79$           

Cost of Repairs:  Tractor equipment and/or rubber-tired equipment, lessee is responsible for all costs of repair regardless of cause.  217-139.1 47,344.15$      
Non-Tractor equipment, lessor is responsible for all costs of repairs due to normal wear & tear and the lessee is responsible for all other costs. 217-139.2 222.28$           

Fuel & lubricants:  lessee is responsible for costs of fuels and lubricants, preventive maintenance work such as greasing and oil changes 217-139.3 132.04$           
while renting the equipment.

Freight and/or Setup Costs:  lessee pays freight or drayage charges from warehouse to destination and return.  Costs for Equipment 581.79$           
loading, unloading, dismantling or assembling (if necessary) are the responsibility of the lessee.

Total A.O. 9/30/2020 48,280.26$      


	PCO-098 through 8.22.2020
	PCO_101 REV3
	PCO-108
	PCO_110
	PCO_111
	PCO-112 through 9.30.2020

